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7/9/01 
 
Went through the various e-mails and correspondence for the past 2 weeks since I was off on annual 
leave.  Walked through the north addition and looked at several items.  It appears that S&H did take care 
of several items that were marked (from 2 weeks ago).  Still there were other items that were incomplete.   
Called Mike with Western Door and sent him one of the "engineering keys" that did not fit in the cylinders.  
Mike will check out the problem.  Also, asked about the delivery of the cylinders for the north addition (he 
didn't have any information yet).  Checked out the BRC Harris installation.  There is only a couple of phone 
jacks in the BRC stations and the plans call out for several data jacks.  Darren was concerned with the 
data jacks that are shown for the nurse's stations and the fact that his subcontractor is going to have to 
"disassemble" to install.  Called Tom Brennan to discuss (he was out - just left a message to call). Central 
Plumbing was asking about the south addition and the certification of the various medical gas systems.  
Central is only to "rough in" to points in the dental area (south addition) and IHS is to arrange for the final 
connections to be made to the dental equipment. His point is that the system needs to be certified after 
all connections are made and tested.  This will be difficult to complete when caps are on the "rough in" 
ends. Perhaps Skip and I can discuss. Checked on some of the work that took place last week (helipad 
painting, roof repairs, wall repairs).  Completed the weekly manpower listing and sent to TERO.  Charlie 
(Tribal Inspector) is still on site doing site inspections.  Today on the project, PCI, Moderne Cabinets, 
Kimko, Trails End, Central Plumbing, M&M Electric, Boetcher Painting, S&H Construction were on site.  PCI 
was installing (replacing) ceiling tiles in the north addition and also installing grid and tiles in the south 
addition.  Moderne Cabinets was aligning doors on cabinets and installing screw covers and silencers on 
the cabinets.  Kimko is working on sidewalk preparation (east parking area).  Trails End is hauling black dirt 
to the islands and working on sub base in the areas to receive concrete (today).  Central Plumbing is 
working on the steam lines in area "A" in the north addition and ductwork in the south addition.  M&M 
Electric is working on electrical in the south addition.  Boetcher Painting was painting the handrails on the 
north addition catwalk (exterior).  S&H Construction was pouring walkway concrete in the east parking lot.  
S&H is installing doors and hardware in the north addition.   
 
7/10/01 
 
The weather is clear and warm with temperatures in the upper 70's.  Today on the project, PCI, 4 Aces, 
Moderne Cabinets, Kimko, Trails End, Central Plumbing, M&M Electric, Boetcher Painting, S&H 
Construction were on site.  PCI was installing (replacing) ceiling tiles in the north addition and also 
installing grid and tiles in the south addition.  Moderne Cabinets was aligning doors on cabinets and 
installing screw covers and silencers on the cabinets.  Kimko is working on sidewalk preparation (east 
parking area).  Trails End is hauling black dirt to the islands and working on sub base in the areas to 
receive concrete.  Central Plumbing continues to work on the steam lines in area "A" in the north addition 
and ductwork in the south addition.  Central Plumbing did notch the overflow drains (on the roof) to 
eliminate any standing water.  M&M Electric is working on electrical in the south addition.  Boetcher 
Painting was finishing up the painting the handrails on the north addition catwalk (exterior).  S&H 
Construction was pouring walkway concrete in the east parking lot.  S&H is installing doors and hardware 
in the north addition.  S&H continues to work on flagged items in the north addition.  S&H is working on 
the north addition canopy.  S&H is pouring curb directly east of the south addition (outside the billing 
offices).  S&H is working (filling) the surfaces of the exterior columns in the south addition.  These columns 
look much better than before, but I can still see the grouted areas were the concrete ties were.  4 Aces 
is finishing up the EIFS on the elevator penthouse and walkway.  Went to the Tribal office and processed 
submittals # 68 R6, 108 R2C, 108 R2 and 108 R1.  Sent these on to S&H.  Filed the construction 
paper work for the past 2 weeks.  Made some as build changes to the drawings.  Found a clock outlet in 
room 1042 that was not connected electrically.  Sent Darren an e-mail to arrange for M&M to complete 
(these areas were already turned over to IHS). Went over the installation of the antenna with Highline in 
the E/R area.  IHS is paying for this antenna installation - needed to show locations of the backing and the 
conduit to the nurse's station.  Highline should complete the mounting of the antenna and installation of 
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the wire to the station today.  I did check the time that hot water took to run from the mixing valves in 
the crawl space (north addition) to the E/R sinks.  Before I could feel any hot water, it took well over 1 
minute.  I am sure that the doctors will be complaining about the length of time that it takes for "hand 
washing".  Took several pictures for Skip to put in the files.  Darren did bring up the metal flashing for the 
windows this afternoon.  Darren cut away the dens glass gold material on a east window (of the south 
addition) and held the flashing in place.  It appears that he will have to adjust the bends by a 3/16" so the 
drip edge will be (more) flush with the window.  Darren intends on installing the flashing on all windows 
(including the ones with block).  Both Charlie and myself looked at the installation and it will match the 
details. We preferred the "dull black" as apposed to the "shiny black" on the metal.  Darren is going to 
place the order for the metal this afternoon. Darren has a concern with the information for the medical gas 
alarm panels (the ones that IHS has purchased and David is to give a directive, with a scope of work for 
S&H to install).  Darren has called David a few times, but hasn't received anything yet.  He would like to 
get this portion "rolling" so the system can be certified.  Looked at the new Train unit and there is some 
evidence of oil leaks around the reservoir drain valve on the south unit. The temperature gages show 60-
degree water being supplied to the building while the controller indicates 49 degrees. Tim Davis was 
going to call up Train to have them check these problems.  
 
7/11/01 
 
The weather is clear and warm with temperatures in the upper 70's.  Today on the project, PCI, JCI, 
Orion, Kimko, Trails End, Central Plumbing, M&M Electric, Boetcher Painting, S&H Construction were on 
site.  PCI was installing (replacing) ceiling tiles in the north addition and also installing grid and tiles in the 
south addition. Kimko is working on sidewalk preparation (east parking area).  Trails End is hauling black 
dirt to the islands and working on sub base in the areas to receive concrete.  Central Plumbing continues 
to work on the steam lines in area "A" in the north addition and ductwork in the south addition.  Central 
Plumbing was working on the irrigation meter and backflow devices.  M&M Electric is working on electrical 
in the south addition.  Boetcher Painting was finishing up the painting the handrails on the north addition 
catwalk (exterior).  Had Boetcher re-sand some areas and repaint.  S&H Construction was pouring walkway 
and curb concrete in the east parking lot.  S&H is installing backing for the dental track lights in the south 
addition.  S&H continues to work on flagged items in the north addition (mainly touch up painting).  S&H is 
working on the north addition canopy.  S&H continued pouring curb directly east of the south addition 
(outside the billing offices).  Received more compaction reports from NTL.  I questioned one area that was 
"low" (85%) and why it wasn't retested (Darren called NTL to check).  Darren did hear back from Jerry 
(NTL) and they will need to retest in this area (compaction should be above 90%).  This was on the east 
side of the north addition (electrical trench).  Orion has one worker on site working on the elevator 
penthouse roof and will be working on the existing EPDM (black) membrane along the north area.  Orion 
had the black membrane to tight and it was "stretched" to the connecting parapet.  Orion will correct this 
today.  JCI was on site to install the magnetic door holders in the north addition.  Had our co-step 
engrave the key numbers on several of the various locks (on dispensers, access panels, etc.).  I did get 
some keys from Darren and put on the master key ring.  Went through and marked other items that S&H 
needs to complete in the north addition. Sent Darren an e-mail about the shut off to the irrigation manhole 
(sticks out of the asphalt approximately 1/2" - need to rework with asphalt).  Took pictures of the handrail 
by the helipad and sent to Skip.  Reviewed the correspondence about the handrail by the helipad.  Called 
Emmie and discussed a meeting for next week for the project with Jim, David and Skip.  She said that 
Tuesday (7-17) and Wednesday (7-18) would be fine.  I sent out notices.  Called David and discussed a 
variety of issues (to numerous to list).   
 
7/12/01 
 
The weather is cloudy and cool with temperatures in the upper 60's.  We had a slight rain shower in the 
afternoon to settle the dust. Today on the project, PCI, Kimko, Trails End, Central Plumbing, M&M 
Electric, Boetcher Painting, S&H Construction were on site.  PCI was installing ceiling tiles in the south 
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addition and also installing grid in the south addition. Kimko is working on sidewalk preparation (east 
parking area).  Trails End is hauling black dirt to the islands and working on sub base in the areas to 
receive concrete.  Central Plumbing continues to work on plumbing and ductwork in the south addition.  
Central Plumbing installed the toilet fixture in Physical Therapy bathroom.  M&M Electric is working on 
electrical in the south addition.  Boetcher Painting was painting in miscellaneous areas in the north and 
south addition.  S&H Construction was pouring walkway and curb concrete in the east parking lot.  S&H is 
installing backing for the dental track lights in the south addition.  S&H continues to work on flagged items 
in the north addition (mainly touch up painting). Walked through on some items (David's list) with Darren.  
Responded to these items on the e-mail.  Checked over the installation that Orion did on the EPDM 
roofing (north).  There was several loose and missing insulation material that needs to be installed.  Sent 
an email to Darren about Orion's performance and the items that needed correction. Marked some more 
items in the north addition for S&H to correct.  Responded to Jay's e-mails and some more of David's.  
BRC Harris (Tom) stopped to check out the installation of the nurse's stations. There were some parts (for 
the nurse's stations) that arrived and Tim is going to install.  Tom will send up 14 phone / data jacks for us 
to install. 
 
7/13/01 
 
Today is a very nice day with clear sky and temperatures in the mid 70's.  Checked the north addition 
after yesterday's rain and found no evidence of leaks from the roof.  It didn't rain very hard, but it was 
enough to show leaks.  Darren still has plans to wash the roof and sprinkle areas around the catwalk so we 
can check for leaks (near the end of the month).  I asked Darren about the certification of the roof (north 
addition).  He will have Orion here next week to complete all areas and especially the locations marked by 
the rep. (during his site visit 2 weeks ago).  Darren feels that the roof will be ready for the "final 
inspection” and Conklin will be notified.  A date for this inspection has yet to be determined.  Marked 
several items in the south addition that need correction by S&H.  Went over the lists that Darren has 
generated for each subcontractor on the north addition.  We did add some items to the list (that I was 
aware of).  I discussed with Darren some of the main problems and solutions to items in the north addition 
(1. Undercuts on 2 double doors (1559-1 and 1560-1) - S&H is going to pull up the flooring and build 
up the floor 2.  Asked about getting the delivery information on some of the missing hardware (elevator 
door) 3. Asked about getting information on the missing doors (1026-1 and 1041-1)).  I felt that we 
needed this information for next weeks monthly meeting.  Marked some more keys in the north area.  
Today on the project, S&H Construction, Central Plumbing, M&M Electric, Trails End was working.  
Contractors were off the project by 11:00 a.m.  S&H was working on installing the magnetic door 
holders.  There seems to be a problem with the length of the magnetic door holder and the door 
bumpers. When the door handle hits the bumper, the magnetic holder is 3/4" to short.  Handrail shown 
behind door 1560-1 will not allow the magnetic holders to engage (short by 1" or so).  David may have 
some ideas (extensions on the door or wall mounted plates?) that can resolve these problems.  S&H was 
working on trim in some of the south addition offices around the windows.  Central Plumbing was working 
only in the south addition on ductwork.  M&M was installing wire in the south addition.  Trails End was 
working on areas to be poured next week (sidewalks, curb).  Wrote up some meeting notes for next 
Wednesday.  Made some as build changes on the drawings (M6.5). 
 
7/16/01 
 
Today is a nice day with clear skies and temperature in the 70's.  Updated the manpower list and sent to 
TERO. Today on the project, S&H Construction, Central Plumbing, M&M Electric, Trails End, 4 ACES, 
Kimko, and Trails End was working.  S&H was working on framing in the south addition (Billing area).  S&H 
continued working on many miscellaneous items in the north addition.  Central Plumbing worked on testing 
of the dental air lines in the south addition.  Central Plumbing worked on ductwork in the south addition.  
M&M continued on south addition wiring.  Trails End and Kimko continued with exterior site work.  4 ACES 
was on site working on south addition exterior EIFS installations.  Walked through the antenna installation 
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with Tim Hoof.  Discussed a few problems with Darren on the sidewalk installations (Details on C4.8 and 
E5.2- sidewalk to the east of the south addition don't match).  Some of the light fixtures have already 
been installed per E5.2 and will not work with C4.8.  For the Handicap parking signs, for the 4 slots 
south east of the south addition (see C4.8), I looked at the details on the signs (C7.1).  The posts call 
out for "steel pipe as specified (paint)".  I looked in the specification 10425, but didn't see anything on 
posts. Maybe galvanized posts wouldn't be a bad idea then IHS wouldn't have to paint.  Apparently, 
Darren called David on a few of these issues.  Took several pictures of the construction project for Skip 
and sent to him.  Gary McFarland was on site and we went to meet with the Tribe (Emmie) at 1:30 p.m. to 
discuss the next phase. 
 
7/18/01 
 
Today, we conducted the monthly meeting at the IHS main conference room.  The meeting started at 
1:00 p.m. and lasted until 3:30 p.m. 
 
ATTENDEES:  Rob Smith, David Petersen, Darren LeMaster, Skip Hayes, Jim Lake, Emorie Davis Bird, Reis 
Fisher, Butch Pulver, Pat Bahnmiller, Pat McDorough, Allen Meadors, Chris Smith, Kevin Forbes, Rob 
Lamb, and Charlie DeRouche attended the meeting. 
 
REVIEW OF PUNCH INSPECTION ITEMS:  We briefly discussed the outstanding items and nothing has 
changed.  Didn't give copies to Jim. 
 
REVIEW OF SITE INSPECTION:  The inspection team reviewed the listing of the punch list items found 
during the walk through on 7-17-01.  The walk through included the interior and exterior of the north and 
south additions. 
 
NORTH ADDITION: 
 
     1) Stainless steel entrance is specified on the elevator (3 stops).  Reference Specification 14240 
2.2 I. 
     2) Labels on the coiling doors need to be relocated (inconspicuous location) or removed (S&H to 
check with manufacture for their recommendation).      
     3) Fire extinguisher cabinet (elevator penthouse) mounted too height.  David is to review and 
comment.    
     4) Door 1559-1 & 1560-1 undercut excessive (exceeds 5/8").  S&H needs to keep the gaps on fire 
doors in accordance with specifications.  
     5) Masonry installations were discussed.  The details call out for outside corners on the block to be 
bull-nosed and not mitered corners.  There were chipped edges on some of the block.  The subcontractor 
needs to check with his supplier and provide the bull-nosed corners per the plans.  He needs to come up 
with a fix for the chipped block (basically needs to be replaced) and to fill the foam backer rod in the block 
(where the ends are visible). (from last meeting). 
    6) Water damage around the windows needs to be repaired.   
    7) The exterior tile that is cut on control joints (in the EIFS) should be replaced with full tiles.  The tiles 
should only be cut on expansion joints. 
    8) There are a few problems with a ridge around the patterns in the Urgent Care flooring.  
    9) Nurse call box in room 1525 not incorrect location (behind dispenser). Raise box.  
  10) Intercom boxes need to be lowered to 48" per E0.1 for 1559 (outside 1560-1) and 54" 1501.  
  11) There is an abrupt change in the curb east of the north addition (transition to be smooth). 
  12) Caulk Joints in some areas around the windows (south addition) are too tight for caulk and need to 
be cut out for the caulk. 
  13) Some of the block (north and south entrance) are out of plane and they need to be reinstalled. 
  14) Need handrail in the elevator penthouse. 
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  15) Need hooks installed in the elevator cab. 
  16) Light fixture missing on exterior of the elevator penthouse. 
  17) Door hardware missing on the elevator penthouse door. 
  18) Discussed David's "close out " letter and S&H's responsibility. 
  19) Install penthouse catwalk canopy (cover). 
  20) Repaint the white on the helipad. 
  21) Install cabinet cover on the elevator penthouse cabinet heater. 
  22) Need to install concrete "apron" exiting the mechanical room in the crawlspace (area A). 
  23) Need to install the pillow blocks on all cable trays (area A). 
  24) Move the doors (main floor) entering the elevator - interfere with another doorway. 
  25) Missing covers on closures door 1560-1. Need electronic exit device (specification 08700, group 
3). Should only have latch on one (west) side (not both sides). David is to check on the hardware. 
  26) Need to install door and hardware on door 1558-1. 
  27) Install glass block at interview booths (both) main lobby area. 
  28) Grout around waste line room 1541. 
  29) Need all cylinders installed in the locks.  Need all keys. 
  30) Need to tape, seal, paint the exterior of the stairwell and machine room per painting specification 
09900 1.2B. 
  31) Expansion joint cap not per SMACMA, Spec 07620 2.3 F, Details of various SMACNA were 
previously given to Darren. 
  32) Need to install drip cap on all windows per A0.4/5. 
  33) Need to install under counter insulation (ADA) on all sinks (with exposed pipes). 
  34) Install entry mats. 
  35) Drawer hardware not to specifications (slides). Do not have full extensions on all drawers. 
  36) View box in room 1555 needs to be mounted (view box in room). 
  37) Adjust (handicap assist) timer on exterior door 1501-1. 
  38) Install outlet covers (2 ea) in room 1503. 
  39) Grout by waste lines under cabinets (1506). 
  40) Missing laminate ends (on brackets) beneath sinks (1506). 
  41) Need stops on toilet partition doors (east door) 1506 and 1508. 
  42) Silicon caulk around the light switches in room 1506 and 1508. 
  43) The threshold in vestibule 1550 needs to be anchored. 
  44) Door 1550-2 needs hold open device installed. 
  45) Door 1529-2 needs hold open device installed. 
  46) Need to install light fixture cover on exterior fixture (from vestibule 1529).  Also, needs to be 
painted (ceiling). 
  47) Seat missing from shower (1548). The hand held shower pieces are not Bradley (SH-2). Reference 
P1.1. 
  48) Some of the exterior block the sealer / color not matching. 
  49) Door 1537-1 (not complete). 
  50) Exterior sealant joint "open cell" was used in place "closed cell".  These need to be "closed Cell". 
  51) "Banger bars" in ambulance garage needs to be painted in the ambulance garage. 
  52) Precast sills need to be filled (voids). 
  53) Handrail in crawl space is not attached at the bottom. 
  54) Foundation on the northeast corner of the garage needs to be "inside" the block.  Northeast reveal 
on foundation needs to be cut in. 
 
SOUTH ADDITION: 
 
    1) There is some insulation in the south addition (north wall) in which the insulation is wet. Darren 
tested with a moisture meter and he said that the levels were acceptable. Tribe accepted. 
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    2) The rust on the doorframes (by floor) need to be sanded, primed and then painted (south addition). 
Darren inspected these areas prior to the painter painting.  He assures us that this was completed.  Tribe 
accepted. 
    3) Floor slab (south addition) needs the cracks repaired per spec.  S&H needs to assure smooth 
transitions between the different profiles.  
    4) The peak on the beaded pattern (south addition) beneath the windows is missing. 
    5) Door 1454-1. Installation has a threshold - this is not called out. Reference A0.3, 22/A0.6. 
    6) Need to install drip cap on all windows per A0.4/5. 
    7) The wells are to deep (see detail A3.6), need gravel, need to clean off damp proofing material. 
    8) Downspout on the exterior of office 1449 not attached properly. 
    9) Some of the expansion joints - mesh is exposed in these joints. 
  10) Hole in the grout (exterior of 1448). 
  11) Window room 1417 (north side) excessive gap near the bottom (bulge in sheet rock). 
  12) Exposed wood on the exterior of window room 1411, broken glass, need to paint. 
  13) Obscure glass missing on the one panel (reference A5.22 detail 3). 
  14) Vestibule 1401 (north soffit) needs to be reworked. 
  15) The center strip of doors in vestibule 1401seems twisted.  
  16) The joint at the intersection of the exterior tile and EIFS has no seal.  Exterior of 1453 and 1459 
(corner). 
  17) Room 1315 has some chipped tile that needs to be replaced. Gap near switch. Install grab bar.  
  18) The ceiling grid needs to checked out in the dental are (struts supports) not straight and some 
missing. 
  19) The plates on the decorative gates are not galvanized.  These are on site. 
  20) South courtyard Detail 11 A4.1 - 3" between TOC and bottom rail.  Currently,10". Add another rail 
to bottom. 
 
RFI'S, SUBMITTALS, CHANGE ORDERS: 
 
RFI's: 1) Medical gas panels: Allen, Chris and myself looked at the panels and installation.  The plan is to 
keep the existing system alarms (shown Clarification 40C) separate from the existing alarms and panels.  
One of the Amico panel is to be installed in the mechanical room and the other in the north addition E/R 
area.  Allen will talk to Jay on the points to be monitored (Medical vacuum thermo shut down, vacuum line 
abnormal are some of the points that I would like to see). 2) We discussed the connections to the doors 
(low voltage). We were taking about 2 doors -3 devices (Doors1560 and 1537 require power assists).  
It was determined that M&M Electric was to do this installation (M&M - Chris agreed).  Skip was 
concerned that this was going to be an issue and he wanted to make sure that somebody was taking care 
of this installation.  SUBMITTALS:  Currently active submittals include the retaining walls and the sealants.  
The borders were finally resolved.  David called and will be issuing a change for door entering 1566 along 
the elevator side changing this to a rated door and adding a closure. 
 
REVIEW OF CONSTRUCTION SCHEDULE:  Jim Lake was to submit a new schedule on Monday 6-11-01, 
but we have not seen a new schedule.  Jim was asked to provide a new schedule at today’s meeting.  We 
need to be informed of the Conklin inspection date for the roof.  M&M will need to complete final 
connections (data) to the nurse's station.  BRC is sending up 14 data jacks that will fit in the track (per 
Tom these jacks will be sent next week).  M&M will need to complete final connections (data) to the 
nurse's station once these data jacks are received.  Like last meeting, we discussed the "close out" memo 
and the submittals required with some time for LA Olson to review prior to IHS occupying the north 
addition.   Charlie and Rob will continue to monitor the progress and determine a turnover date of the 
north addition. There has been two items (that were issues in previous meetings) that need follow up:  1) 
connection of the phone lines in penthouse #1 and #2.  These were removed during the demo phases, but 
have yet to be hooked back up.  We have gone over this with Noram and they were to submit a price to 
Jim so the work could be completed.  An option is to have IHS's phone contractor complete the work and 
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charge the project.  Jim decided...........    2) Costs for the reagents that were lost when the painter 
disconnected the fridge in lab.  We need a claim number to follow up on the loss.  Jim was to provide this 
a few months ago. 
 
TERO:  Manpower reports are being sent to TERO on a weekly basis.   
 
INTERIM LIFE SAFETY ISSUES:  None were discussed. 
 
PAY REQUEST:  David briefly discussed pay requests.   
 
7/19/01 
 
Typed up the minutes from yesterday's monthly meeting and distributed.  I called David on a few issues.  
Discussed with Darren several items about the "punchlist" from yesterdays meeting.  We also called and 
talked to David on the parking signage (David will issue direction).  Mike (Western Door) called and went 
over the keying again.  He did have some questions that we discussed.  He was particularly interested in 
the double doors to the elevator (informed him that there is no lock on these doors).  Called David to tell 
him that Emmie wanted to amend the contract end date to September 6th.  I asked that David call Emmie 
today about the time extension.  Today, the weather is very nice with clear skies and temperatures in the 
mid 70's.   Today on the project, S&H Construction, Central Plumbing, M&M Electric, Trails End, 4 ACES, 
Kimko, Highline Masonry, Orion and Boetcher Painting was working.  S&H was working on framing in the 
south addition (Billing area).  S&H continued working on many miscellaneous items in the north addition. 
S&H was pouring concrete curb to the east of the south addition. Central Plumbing was working on 
plumbing waste line installations in the south addition.  Central Plumbing worked on ductwork in the south 
addition.  M&M continued on south addition wiring.  Trails End and Kimko continued with exterior site 
work.  4 ACES was on site working on south addition exterior EIFS installations.   Boetcher Painting was 
working on the sealing of the window trim (south addition).  Highline Masonry was resealing the lower 
block and replacing tiles at the south front entry.  I asked Tom if about marking tiles today and he asked 
that he go through all the tile work first (today and tomorrow) and replace what he thinks needs 
replacement first, then we can look and mark Monday.  This sounds good to me and I informed Darren.  
Took pictures and sent to Skip.  Called Skip and discussed a few items especially the elevator doors.  
Skip and I discussed changing these doors to eliminate the interference with the interview access door.  
In further review, these doors will remain in the shut position and according there is no code violation 
(clear width), lets just leave them "as is".  Sent David an e-mail about a floor sink or hub drain in the dental 
dark room for the silver recovery unit. 
 
7/20/01 
 
Today is a very nice day with some clouds and temperatures in the upper 70's.  Today on the project, 
S&H Construction, Central Plumbing, M&M Electric, Trails End was working.  Contractors were off the 
project by 11:00 a.m.  S&H Construction worked on a few of the items in the north addition.  Made one 
curb pour.  Looked at the x-ray view box that IHS ordered (for the ortho room) and the size of the new 
view box is larger than the ones that S&H purchased under the contract.  This opening is already roughed 
in for the box and may require additional work.  Will look at this with Darren on Monday.  Central Plumbing 
worked on the south addition waste lines and medical gas lines.  M&M Electric worked on the south 
addition electrical wiring.  Trails End worked on areas to receive sidewalk concrete. 
 
7/23/01 
 
Today is a very nice day with clear skies and temperatures in the mid 80's. Updated the manpower list 
and sent to TERO. Today on the project, S&H Construction, Central Plumbing, M&M Electric, Trails End, 
S&R Insulation, and Kimko was working. S&H Construction was working on exterior forming for this week's 
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concrete pours.  They were framing in the south waiting area.  Central Plumbing was working on more 
south addition plumbing (making the gas connections in the main hallway).  M&M Electric was working on 
wiring in the south addition and light fixtures.  S&R Insulation was insulating piping in the south addition.  
Kimko was continuing with south parking lot grading.  Went over some problems with Darren on the lighting 
in the south addition lobby area.  The specified fixtures (2-C) in two locations are a problem.  There are 2 
fixtures shown on the west side of the pocket door on A6.5 and the electrical prints E2.2 show the 
fixtures on the east side of the pocket door.  Either way, the structural will interfere with the fixtures.  
Another location with problems is in the south lobby area straight south of roll up window 1405-3.  There 
is 2 more 2-C fixtures that interfere with ductwork.  Darren has talked to Allen on these issues this 
morning.  David also addressed in his trip report (item # 9).  Called Mike with Western Door and went 
over some more keying information.  Received a fax sheet from Spokane Galvanizing saying that the plate 
steel (gates) is galvanized per ASTM 123.  Faxed a copy to Skip and David.  One item that Darren had a 
question on was the distance between the rails - 4" (David confirmed).  I noted the distance as 3" - item # 
20 (on the south addition list).  Looked for the handicap rail for the Physical Therapy bathroom, but 
couldn't locate.  I called and discussed signage with ASI Sign on our order. 
 
7/24/01 
 
Today is a very nice day with clear skies and temperatures in the mid 80's. Today on the project, S&H 
Construction, Central Plumbing, M&M Electric, Trails End, S&R Insulation, Noram, Grinnell, PCI and Kimko 
was working. S&H Construction was working on exterior forming for this week's concrete pours.  S&H is 
installing lower handrail that was added to the handrails on the north and south addition (exterior) 
stairwell.  They were framing in the south waiting area.  S&H received and installed the shower seat for 
1546.  S&H needs to "tighten" the anchors.  S&H continues to work on door 1537-1.  Central Plumbing 
was working on plumbing.  Charlie did sign off on the gas test this morning.  Central started some of the 
steam lines this afternoon.  Central was painting the grills green (to match the windows in the wall reliefs) 
in the "wells". M&M Electric was working on wiring in the south addition and light fixtures.  Noram was on 
site to work on some data / telephone lines.  Grinnell was installing the sprinkler system in the south 
addition canopy.  PCI was installing ceiling tile in the dental area.  I talked with Darren and Noram about 
getting the phone lines connected in the 2 penthouses.  We discussed routing of the lines and figured 
they can come back to the ENT data room.  S&R Insulation was insulating piping in the south addition.  
Kimko was continuing with south parking lot grading. Called David and discussed some of the comments 
that David made on some of the site pictures (responded to these comments to keep everyone informed 
on these items).  Took some pictures and sent to Skip.  Called BRC and the extra data jacks shipped 7-
23-01.  I informed Darren that I don't want him to install the window cranks in the dental areas (just give 
IHS to cranks).  IHS wants to keep the windows closed to control the environment once the area opens. 
 
7/25/01 
 
Today is a very nice day with clear skies and temperatures in the low 80's. Today on the project, S&H 
Construction, Central Plumbing, M&M Electric, Trails End, S&R Insulation, Orion, Grinnell, PCI, Highline 
Masonry and Kimko was working. S&H Construction was working on exterior forming for this week's 
concrete pours. They were framing in the south waiting area.  S&H continues to work on door 1537-1.  
Central Plumbing was working on plumbing. Central started some of the steam lines this afternoon. M&M 
Electric was working on wiring in the south addition and light fixtures.  Noram was on site to work on some 
data / telephone lines.  Grinnell was installing the sprinkler system in the south addition canopy.  PCI was 
installing ceiling tile in the dental area.  Highline Masonry was on site re-grouting the lower block (item 
identified on the last inspection report).  Marked more of the exterior tile that needs to be replaced.  
According to Orion, they (Kelly) are calling Conklin to set up a final inspection on the north addition roof.  
Once he notifies Conklin, it may be 2 weeks before they are on site.  Western Door is going to be on site 
next Wednesday.  The doors (1041-1, 1026-1) were warped and Western Door has to replace.  The 
new blanks (according to Darren) are not prepared for the hardware and Western Door will do this on site.  
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Also, Western Door ordered the part that David recommended for door 1560-1 (for the undercut 
problem).  Western Door will be taking care of door entering 1565 (label).  S&H cut down the handrail 
(same height as the helipad light fixtures) on the helipad (south east side).  S&H was forming and pouring 
concrete on the parking area curb and sidewalk.  Took some more pictures and sent to Skip.  Noted one 
problem to David about the note that Grinnell had on their shop drawings about sprinkler heads in the 
center of tile only in the hallways.  In dental where there is patterned tile, the sprinkler head needs to be 
in the center of tile.  Received a call from JCI and they are trying to return the CO detector (it was never 
installed) and Rose will let us know if it is possible to return.  Talked to Darren about sending the "moose 
gate" back to re-weld and get a "finished" product.  Received the locks for the north addition today.  I will 
keep these in my office until Darren needs for installation. Went with M&M Electric on some of the pull 
stations and dome (nurse call) lights that were not installed in the E/R area.  He started to install these 
today.  Both Skip and George (Allen) were on site to view the progress of the project. One thing that 
should be ironed out before David is off on his leave is the flooring in 1095, 1093, and 1087.  David 
may have already addressed, but IHS had installed sheet vinyl in some of these areas and the prints 
indicate that the floor is to remain "as is".  Darren and I spent some time looking at the lobby area and the 
work that remained.  We did discuss the hallway (1311) and to the best of my knowledge, S&H was to 
strip the wallpaper on the south wall, patch and paint.  S&H would be reimbursed for the extra costs 
incurred on wall repair (when the wall paper is stripped and the wall repaired).   The remainder of the 
hallway would be included in the future renovation project.  If this is the case, perhaps Skip could call 
Darren and inform him.  Went to Emmie's office and processed submittal 107A, and 108R3 and sent to 
S&H.  Filed all the construction correspondence. I will be off on leave until August 6th. 
 
7/27/01 
 
Report by Mike Jackson:  Today is a very nice day with clear skies and temperatures in the low 80's. Rob 
is gone today. Today on the project, S&H Construction, Central Plumbing, M&M Electric, Highline Masonry 
and Shelby Glass were working. Most shut down after lunch. S&H Construction was working on exterior 
forming for this week's concrete pours, and poured the first section. They were framing in the south 
waiting area. Central continued work on the steam lines. M&M Electric was working on wiring in the south 
addition and light fixtures. Highline Masonry was on site repairing tile in the north addition. Shelby was 
installing glass in the front entrance of the south addition.  
 
7/30/01 
 
Report by Mike Jackson:  Today is a cool day with clear skies and temperatures in the low 70's. Rob is 
gone today. Today on the project, S&H Construction, Central Plumbing, M&M Electric, Alpine Landscaping 
and Sprinkler, Trails End, Kimko and Pierce Flooring were working. S&H Construction was working on curb 
and gutter forming for this week's concrete pours, and poured two sections. They were framing in the 
south waiting area and hanging drywall. They were also installing the crystal light canopy at the helistop 
catwalk. Central continued work on the steam lines. M&M Electric was working on wiring in the south 
addition and light fixtures. They also walked with landscaper to locate conduit. Alpine was starting work on 
the sprinkler system. Trails End was spreading topsoil. Kimko was doing curb and gutter prep and fixing a 
fire hydrant at the southeast end of the south addition (hydrant was set too low). 
 
7/31/01 
 
Report by Mike Jackson:  Today is a rainy day with temperatures in the low 60's. Rob is gone today. 
Today on the project, S&H Construction, Central Plumbing, M&M Electric, Alpine Landscaping and 
Sprinkler, Kimko and Pierce Flooring were working. Alpine and Kimko left early due to rain. S&H 
Construction was working on curb and gutter forming for this week's concrete pours, and poured two 
sections. They were framing in the south waiting area and hanging drywall. They were also installing the 
crystal light canopy at the helistop catwalk. Central continued work on the steam lines. M&M Electric was 
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working on wiring in the south addition and light fixtures. They also walked with landscaper to locate 
conduit. Alpine was starting work on the sprinkler system. Kimko was doing curb and gutter prep and fixing 
a fire hydrant at the southeast end of the south addition (hydrant was set too low). Finished manpower list 
and sent to TERO yesterday. 
 
8/2/01 
 
Report by Skip Hayes:  Today the weather began in the low 60’s and is expected to climb to the mid to 
upper 70’s by afternoon.  Alpine Landscaping and Sprinkler tested the water pressure yesterday 
afternoon and found it to be in the low 40 to 45 psi range.  The gauge used is suspect and they intend 
to check with a different gauge on Monday (August 6th).  Alpine stated that the design was based upon 
50 psi and recommends a booster pump be installed.  Orion Roofing is onsite today and intends to finish 
the roofing.  Orion was reminded to remove the metal cap along the joint between the existing and new 
structures and replace with a correctly installed expansion joint.  The finish flooring in the vicinity of 
doorway 1559-1 has been removed and repairs to the floor (elevation) are underway.  Tim Hoof and Mike 
Jackson are making good progress installing the Nurse Call System wiring and components.  Finish flooring 
is being installed in the Dental suite. 
 
8/6/01 
 
Worked on reviewing the correspondence from the previous week.  Discussed the delivery of the sterilizer 
for the dental area (should be on site tomorrow).  We will store the unit in the garage until S&H needs the 
unit for installation.  Looked at the progress from the last week.  Went over some problems with Darren 
on the planters located on the entrance road from the east (drawing L3.1).  There is a small section of 
planter (on each side) that extends towards the hospital.  There is a light pole located in the center of the 
southern-most planter (See E5.2).  In discussion with Tim Davis, Darren and myself, these small sections 
of curb will be eliminated.   Made these changes on the as builds.  Had a call from the lawyer (Cut Bank) 
requesting a copy of the contact, specifications, drawings, etc.  (This is on the accident that involved Bill 
Old Chief.).  I directed him to Emmie.  The weather is extremely nice with temperatures in the mid 80's. 
Today on the project, S&H Construction, Central Plumbing, Trails End, M&M Electric, Johnson Controls, 
Alpine, Boetcher Painting were on site.   S&H was working on the leveling of the floor by door 1559-1.  
S&H is working on forming for exterior concrete curb and gutters (south of area B) and forming in the 
pavilion area. S&H did do one pour on curbs to the east of area "B".  S&H is working on the sheeting (fire 
rated -checked) on the exterior of the south canopy.  S&H is installing doors in the south addition and 
working on some trim work in the administrative area.  Central Plumbing was installing hangers on the 
medical gas lines in the south addition and installing eye wash stations in the dental area.  Trails End was 
delivering black dirt in the islands in the parking areas (east).  JCI was installing t-stats in the south 
addition.  Alpine is installing sprinkler piping in the areas east of area "B".  Boetcher Painting was doing 
some interior painting on the south addition.  I received the data jacks for the BRC modular nurse's 
stations and installed.  Noram can now complete their data lines to these nurse's stations.  Jim Lake did 
call and was concerned with the information that David is requesting on the block for the planters.  He 
indicated that none of the suppliers listed meet the specifications outlined.  Jim is concerned with 
ordering this material and feels that the information that David is requesting is "unreasonable".  I did 
mention to Jim that the submittal process should have been complete by now and we could have avoided 
delays.  I did ask Jim to send me a copy of the information that he has received to date.   
 
8/7/01 
 
Today is another nice day with temperatures in the 90's.  Spent much of this morning going over the 
drawings, and details with the lawyer from Cut Bank representing Bill Old Chief.  I took the lawyer on the 
job site and showed him the location of the accident.  I showed him the drawings, daily reports, etc.  
Emmie directed me to work with the lawyer and answer any questions that he had.  Updated the 
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manpower lists and sent to TERO.  Printed out the past 4 monthly reports for Emmie for her report to 
Dale. Today on the project, S&H Construction, Central Plumbing, Trails End, M&M Electric, Pierce 
Flooring, Alpine, Boetcher Painting and Kimko were on site.   S&H was working on the leveling of the floor 
by door 1559-1.  S&H is working on forming for exterior concrete curb and gutters (south of area B). 
S&H did do two pours on curbs to the east of area "B" and slab for the pavilion break area.  S&H 
continued to work on the sheeting on the exterior of the south canopy.  S&H is installing doors in the 
south addition and working on some trim work in the administrative area.  Central Plumbing was installing 
hangers on the piping lines in the south addition and installing plumbing (waste) in the dental area.  Trails 
End was delivering black dirt in the islands in the parking areas (east).  Pierce Flooring was working on the 
flooring in the dental area and the repaired areas in the north addition.  Went over one question with the 
flooring in dental of where to stop the V5 flooring in room 1414.  I directed S&H to install the V5 
flooring up to the reception counter and make the hallway to the operatories the V5.  If this small hallway 
section was to be carpeting (C1), it would receive a lot of wear since this is the main way to direct the 
patient traffic to the operatories.  Alpine is installing sprinkler piping in the areas east of area "B".  
Boetcher Painting was doing some interior painting on the south addition.  M&M was installing light 
fixtures and connecting the under counter fixtures in dental.  Went over the closing of the parking lot to 
the west of the hospital tomorrow.  Showed Tim Davis the extent of the area to be stripped.  Tim is 
coordinating the move of the trash compactor and the medical waste trailer and notification to hospital 
and EMS staff.  S&H will have Kimko allow access for the ambulances and delivery trucks.  The two fire 
doors in the north addition (E/R side - 1558) are to deliver tomorrow. 
 
8/8/01 
 
The weather today is cool (low 60's) with light rain (in the morning). Today on the project, S&H 
Construction, Central Plumbing, Trails End, M&M Electric, Pierce Flooring, Alpine, Johnson Controls, 
Boetcher Painting and Kimko were on site.  S&H is working on forming for exterior concrete curb and 
gutters (south of area B).  S&H continued to work on the sheeting on the exterior of the south canopy.  
S&H is installing doors in the south addition and working on some trim work in the administrative area.   
S&H made a pour (concrete) by the pavilion.  Central Plumbing was installing hangers on the piping lines in 
the south addition and installing plumbing (waste) in the dental area.  Trails End was delivering black dirt in 
the islands in the parking areas (east).  Pierce Flooring was working on the flooring in the dental area and 
the repaired areas in the north addition by door 1559.   Alpine is installing sprinkler piping in the areas 
east of area "B".  Alpine did activate some of the east zones of the sprinkler system to check coverage.  
Boetcher Painting was doing some interior painting on the south addition and started to install the 
wallpaper in the administrative areas (offices).  M&M was installing light fixtures and connecting the under 
counter fixtures in dental.  M&M is trimming out outlet and light switches in area "B" (dental).  Johnson 
Controls was completing t-stat locations and working on some wiring to VAV’s.  Kimko was starting to 
work on stripping asphalt from the west parking lot (out side the ward area).  Kimko worked on some curb 
and gutter on the east side of the hospital.  Went over the carpet needed for rooms 1087, 1093, and 
1095 (46 sq. yards) with Pierce Flooring.  Took pictures and sent to Skip.  Wrote e-mail to Darren on 
inspection items.  Called Mike (with Western Door) to let him know that the master key and eng. keys 
worked o.k.  Just needed to know if he was sending more of the eng. keys.   
 
8/9/01 
 
The weather today is nice (mid 70's) with no rain.  Today on the project, S&H Construction, Central 
Plumbing, Trails End, M&M Electric, Alpine, Boetcher Painting and Kimko were on site.  S&H is working on 
forming for exterior concrete curb and gutters (south of area B).  S&H continued to work on the sheeting 
on the exterior of the south canopy.  S&H is working on some trim work in the administrative area.  S&H 
poured 4 trucks of concrete today (pavilion slab, curb - east of the 1960 bldg, island east of the north 
addition entrance, and curb by the GSA vehicle storage area.  Central Plumbing was piping lines in the 
south addition and installing plumbing (waste) in the dental area.  Trails End was delivering black dirt in the 
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islands in the parking areas (east).  Alpine is installing sprinkler piping in the areas west of the ward area.  
Boetcher Painting is continuing to install the wallpaper in the administrative areas (offices).  M&M was 
installing light fixtures and connecting the under counter fixtures in dental.  M&M is trimming out outlet and 
light switches in area "B" (dental).  Kimko was starting to work on stripping asphalt from the west parking 
lot (out side the ward area).  Kimko worked on some curb and gutter on the east side of the hospital.  
Worked with Darren on identifying the limits of the asphalt that is to be removed from the ward parking, 
and east of the Treatment buildings.  Called Gary on the price to install curb and the "approach" to the 
maintenance storage building.  Jim indicated $18.50 per foot on curb and Jim is to determine the 
"approach" price.  Will talk to Emmie about giving a verbal approval to Jim to install.  One area that Gary 
was concerned with is in the parking lot south of the ward parking area in which there is underground pipe 
ditch that "sunk".  This area was not identified on the prints to repair.  Gary asked that I get a price from 
S&H to repair this section (approximately the width of a paver and 40' long).  Received the dental 
sterilizer today and put in the lower stall of the vehicle garage until it is needed.  One thing that Darren 
pointed out to me is that the ward parking lot does not call out for (striping) paint.  I looked and can't see 
that directs S&H to paint the ward parking area (maybe David knows for sure).  In working with the 
landscaper (Alpine), there were a couple of things that we "traded".  Alpine would like to use vinyl "edge 
king" (by Ollalla) 1" X 5" deep in place of the "extruded curb" in detail 11 on drawing L3.2.  In return, 
Alpine will:  1) provide sod instead of hydro-seed along the strip east of the north addition.  2) Will 
provide 60' of this vinyl material to the east of medical records and rock against the building (This is along 
the exterior pillars and was shown to be all sod.)   Took pictures of the exterior area and sent to Skip.  
One thing I did notice is that Kimko when removing the asphalt from the ward parking area had their 
ripping hook extended all the way (could have cut some lighting wiring for the parking lot - I did tell the 
operator and Lynn to minimize the cut).  I will need to have maintenance check out the lighting to make 
sure wires were not cut.  Went over the punchlist for the north addition with Darren and I will submit an 
open list on tomorrows report. 
 
8/10/01 
 
The following is an update of the list from the last monthly meeting: 
 
NORTH ADDITION: 
 
     1) Stainless steel entrance is specified on the elevator (3 stops).  Reference Specification 14240 
2.2 I. 
     2) Labels on the coiling doors need to be relocated (inconspicuous location) or removed (S&H to 
check with manufacture for their recommendation).      
     3) Fire extinguisher cabinet (elevator penthouse) mounted too height.  David is to review and 
comment.    
     4) Door 1559-1 needs to keep the gaps on fire doors in accordance with specifications (1/8" 
between doors and frame).  
     5) Masonry installations were discussed.  The details call out for outside corners on the block to be 
bull-nosed and not mitered corners.  There were chipped edges on some of the block.  The subcontractor 
needs to check with his supplier and provide the bull-nosed corners per the plans.  He needs to come up 
with a fix for the chipped block (basically needs to be replaced) and to fill the foam backer rod in the block 
(where the ends are visible). (from last meeting).  
    6) The exterior tile that is cut on control joints (in the EIFS) should be replaced with full tiles.  The tiles 
should only be cut on expansion joints.  
    7) Nurse call box in room 1525 needs cover. 
    8) Intercom boxes need to be lowered to 48" per E0.1 for 1559 (outside 1560-1) and 54" 1501.  
    9) Caulk Joints in some areas around the windows (south addition) are too tight for caulk and need to 
be cut out for the caulk. 
  10) Some of the block (north and south entrance) are out of plane and they need to be reinstalled. 
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  11) Door hardware missing on the elevator penthouse door. 
  12) Discussed David's "close out " letter and S&H's responsibility. 
  13) Install metal cap on elevator penthouse canopy (EIFS). 
  14) Need to install the pillow blocks on all cable trays (area A). 
  15)  -Door 1560-1 - need electronic exit device (specification 08700, group 3). Should only have 
latch on one (west) side (not both sides). David is to check on the hardware. 
  16) Need to install door and hardware on door 1558-1. 
  17) Install glass block at interview booths (both) main lobby area. 
  18) Need all cylinders installed in the locks.  Need all keys. 
  19) Need to tape, seal, paint the exterior of the stairwell and machine room per painting specification 
09900 1.2B. 
  20) Expansion joint cap not per SMACMA, Spec 07620 2.3 F, Details of various SMACNA were 
previously given to Darren. 
  21) Need to install drip cap on all windows per A0.4/5. 
  22) Need to install under counter insulation (ADA) on all sinks (with exposed pipes). 
  23) Install entry mats. 
  24) Drawer hardware not to specifications (slides). Do not have full extensions on all drawers. 
  25) View box in room 1555 needs to be mounted (view box in room).  Rob to reframe due to size of 
view box received. 
  26) Adjust (handicap assist) timer on exterior door 1501-1. 
  27) Missing laminate ends (on brackets) beneath sinks (1506). 
  28) Need to install light fixture cover on exterior fixture (from vestibule 1529).  Also, needs to be 
painted (ceiling). 
  29)  (Room 1548). The hand held shower pieces are not Bradley (SH-2). Reference P1.1. 
  30) Door 1537-1 (not complete door). 
  31) Exterior sealant joint "open cell" was used in place "closed cell".  These need to be "closed Cell". 
  32) Precast sills need to be filled (voids). 
  33) Tape and paint the elevator penthouse vestibule. 
  34) Base plates loose on the nurse's station 13A light fixtures (ceiling mounted). 
  35) Missing counter and acoustical fabric on both public phones. 
  36) Lens covers missing (one broken) on light fixtures in stairwell 1504. 
 
SOUTH ADDITION: 
 
    1) The peak on the beaded pattern (south addition) beneath the windows is missing. 
    2) Need to install drip cap on all windows per A0.4/5. 
    3) The wells are to deep (see detail A3.6), need gravel, need to clean off damp proofing material. 
    4) Downspout on the exterior of office 1449 not attached properly. 
    5) Some of the expansion joints - mesh is exposed in these joints. 
    6) Window room 1417 (north side) excessive gap near the bottom (bulge in sheet rock). 
    7) Exposed wood on the exterior of window room 1411, need to paint. 
    8) Obscure glass is missing on the one panel (reference A5.22 detail 3). 
    9) Vestibule 1401 (north soffit) needs to be reworked. 
  10) The center strip of doors in vestibule 1401seems twisted.  
  11) The joint at the intersection of the exterior tile and EIFS has no seal.  Exterior of 1453 and 1459 
(corner). 
  12) Room 1315 has some chipped tile that needs to be replaced. Gap near switch. Install grab bar.  
 
Gave copies of the above list to Darren to work on.  Today is a short day for the contactors. Most 
worked until 11:00 a.m.  The weather is very nice with temperatures at mid 70's and no wind. On the 
project, S&H Construction, Richart Tile, Central Plumbing, M&M Electric, and Kimko were on site.  S&H is 
working on forming for exterior concrete curb and gutters (south of area B).  S&H installed some of the 
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hardware in the Physical Therapy bathroom.  S&H is working on some trim work in the administrative area.  
S&H poured two trucks of concrete today  (curb - east of the 1960 bldg, sidewalk east of area "B", 
sidewalk east of area "A").  Central Plumbing was piping lines in the south addition and installing plumbing 
(waste) in the dental area.  Central was installing return air grills in area "B" main lobby.  M&M was installing 
light fixtures and connecting the under counter fixtures in dental.  M&M is trimming out outlet and light 
switches in area "B" (dental).  Kimko worked on removing the asphalt from the west parking lot (out side 
the ward area).  Kimko worked on some curb and gutter on the east side of the hospital.  Made several as 
build changes to the concrete around both area "A" and "B".  Made some diffuser location changes in 
dental.  Sent Darren an e-mail on some sidewalk that was cracked by a loader and needs to be replaced.  
I talked to Jim Lake and he said that he did submit the retaining wall information to LA Olson yesterday and 
asked that it get some immediate attention for review so materials can be ordered.  I wasn't so sure 
whom to contact so I did send David an email with a copy to Jay. 
 
8/13/01 
 
Called Mike with Western Doors to tell him that they need to supply me with 14 eng. keys.  I was able to 
catch him this morning and we also talked about him coming up next week (Thursday) to discuss the south 
addition keying.  I mentioned that I didn't see the storefront cylinders (Shelby Glass provided locks on 
these doors).  Today is (again) a very nice day with clear skies and temperatures around the upper 80's.  
Called Ron with DCS about coming over tomorrow and connect the penthouse phones (2 total).  Today on 
the project, S&H Construction, Central Plumbing, Trails End, Boetcher Painting, M&M Electric, and Kimko 
were on site.  S&H is working on forming for exterior concrete (west of area B).  S&H is leveling floors in 
the main waiting area 1402.  S&H continued to work on the sheeting on the exterior of the south canopy.  
Central Plumbing is working with their subcontractor (Doug Mullins) on hydronic balancing of the north and 
south additions.  Central Plumbing was hanging fixtures in the dental bathrooms.  Trails End is hauling black 
dirt for the pods.  Boetcher Painting is working on hanging wallpaper in the administrative rooms.  I did 
send some pictures of the wallpaper (F1) in room 1446.  Note the seams - they don't look very good.  It 
is the same material that was used in Women's Health and we weren't really happy with the papering in 
there either.  Boetcher informed me that this product is discontinued and as far as he knows this is the 
last batch of the F1 wallpaper.  M&M Electric was trimming out some more fixtures and pulling wire.  Kimko 
was doing some backhoe work in the pavilion area for fencing. Received a price quote from Jim Lake on the 
approach and additional curb for the northwest roadway.  Reviewed with Gary and responded to Jim to 
start the work.  Looked at a small problem in the bathroom 1435.  Addendum three "R" calls out for the 
toilet accessories to be the same as A5.5 elevations 4, 5, 6, and 7.  Since 1435 and 1437 are 
considerably smaller bathrooms, the grab bar behind the toilet (calls for 36") will not fit.  It interferes with 
the sink and the maximum length for a grab bar would be 24".  I just told Darren not to install the 36" grab 
bars for now.  Took some pictures of the project.  Sent Darren an e-mail on some items found that need 
attention. 
 
8/14/01 
 
Another nice day with temperatures in the 80's and a slight wind from the west.  Today on the project, 
S&H Construction, Central Plumbing, Trails End, Boetcher Painting, M&M Electric, Moderne Cabinets and 
Kimko were on site.  S&H is working on forming for exterior concrete (west of area B).  S&H is leveling 
floors in the main waiting area 1402 (they had to stop the work on account of the noise).  S&H started on 
the curb and gutter to the northwest corner of the roadway.  S&H continued to work on the installation of 
hardware in the dental bathrooms and hanging of doors in the dental area.  Central Plumbing is working 
with their subcontractor (Doug Mullins) on hydronic balancing of the north and south additions.  Doug's 
balancer should be completed with the hydronic balancing today in the north and south addition. I did get 
him access into the Physical Therapy and Eye Clinic for tonight and into Women's Health tomorrow 
morning. He will do air balance in the Physical Therapy, Eye Clinic, and Women's Health. Central Plumbing 
and their balancer said that they are not getting enough cooling flow for the demands.  A letter will be 
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sent from Central Plumbing to Jay for direction (suspect size of the cooling pump).  Central Plumbing 
continued to hang fixtures in the dental bathrooms.  Trails End is hauling black dirt for the pods.  They 
have delivered approximately 1500 yards of black dirt.  Boetcher Painting is working on hanging wallpaper 
in the administrative rooms.  M&M Electric was trimming out some more fixtures and pulling wire in the 
dental area.  Kimko was doing some backhoe work in the pavilion area for fencing.  Moderne Cabinets was 
working on the punchlist for the north addition. Jim Lake did request additional time (5 days) on the end of 
the project for the on the additional curb for the northwest roadway. This is acceptable (returned his e-
mail).  Went through the punchlists for the completed areas and updated (gave copies to Darren).  The 
double doors (that were to arrive last week from Western Door) are to arrive today according to Darren.  
DCS arrived to hook up the 2 phone lines in penthouse 1 and 2.  It took a few hours plus travel for 2 
workers.  This will be charged against the project.  The maintenance department worked on the lights 
(exterior) in the ward parking lot and found that Kimko did not hook the lines (the wiring between the light 
poles were just broken under the bases). Went to the Tribal office and processed submittal 109-R1/RA 
and sent to S&H Construction.  Took some more pictures and sent to Skip for the records. 
 
8/15/01 
 
Another nice day with temperatures in the 80's and a slight wind from the west.  Today on the project, 
S&H Construction, Central Plumbing, Trails End, Boetcher Painting, M&M Electric, Moderne Cabinets and 
Kimko were on site.  S&H is working on forming for exterior concrete (west of area B).  S&H is leveling 
floors in the main waiting area 1402 (they were allowed to hammer the floor until noon on account of the 
noise).  S&H worked on the curb and gutter to the northwest corner of the roadway.  S&H continued to 
work on the installation of hardware in the dental bathrooms and hanging of doors in the dental area.  S&H 
received double doors 1558 and are installing today.  The gap around the door and the undercut is O.K., 
but there is a gap between the doors that is excessive.  Darren is to call the supplier (Western Door) and 
discuss. Central Plumbing is working with their subcontractor (Doug Mullins) on hydronic and air balancing 
of the Women's Health area.  Doug's balancer should be complete with the balancing today.  The air 
balancing remains in the south addition and the Diabetes Clinic area.  Central Plumbing continued to hang 
fixtures in the dental bathrooms (room 1435).  Trails End is hauling black dirt for the pods. Boetcher 
Painting is working on hanging wallpaper in the administrative rooms.  M&M Electric was trimming out some 
more fixtures and pulling wire in the dental area.  Kimko was doing some backhoe work in the pavilion area 
for fencing.  Moderne Cabinets was working on the punchlist for the north addition. Moderne Cabinets 
installed the drawer slides for the north addition drawers last night.  They will replace the slides in the 
"occupied areas" next trip (Women's Health, Clinic, Eye Clinic and Physical Therapy).  Sent out an updated 
copy of the punchlist / warrantee list to Jim Lake and company.  Kimko is planning on starting on the ward 
parking lot tomorrow morning.  The maintenance department is repairing the wiring to the parking lights (in 
the ward parking area).  There was a break in the electrical lines where Tim Davis had a power pole 
installed for the trash compactor this past spring (the contractors on site had nothing to do with the 
problem).  S&H competed some of the items on the punchlist (that I provided to them this morning).  
Updated the list as they completed.  Talked to Darren about the medical gas alarms being wired.  Darren 
called M&M Electric and they said that they wouldn't be back on site until next Wednesday.  M&M Electric 
promised that they would be on site this week (today – in fact) to connect the alarm panels (wires for 
alarms have been run), but haven't showed.  The only thing holding up the turn over of the north addition is 
the medical vacuum pump alarms and certification.  Darren called Jim Lake about M&M not showing up to 
complete their work.  Took a few more pictures of the job site and sent to Skip. 
 
8/16/01 
 
Another nice day with temperatures in the 80's with a slight wind from the west.  Today on the project, 
S&H Construction, Central Plumbing, Trails End, Boetcher Painting, M&M Electric, Allwalls Tapers and 
Kimko were on site.  S&H is working on forming for exterior concrete (west of area B).  S&H worked on 
the approach  the maintenance storage building (north west corner of the roadway) and poured the 
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concrete.  S&H is working on some site signage.  S&H poured sidewalk outside the boiler room (east).   
S&H continued to work on the installation of hardware in the dental bathrooms and hanging of doors in the 
dental area.  Central Plumbing continued to hang fixtures in the dental bathrooms (room 1435).  Trails End 
is hauling black dirt for the pods. Boetcher Painting is working on hanging wallpaper in the administrative 
rooms.  M&M Electric was trimming out some more fixtures and pulling wire in the dental area.  Kimko was 
doing some backhoe work in the pavilion area for fencing.  Kimko has started on the ward parking lot this 
morning.  Allwalls Tapers started to tape the south lobby area (they were actually on site yesterday late 
afternoon).  Responded to some e-mails and sent Larry Olson an e-mail on the submittal review of the 
retaining block.  M&M Electric did come on site today to connect up the alarm panels.  He felt that he will 
be done by Friday afternoon and that the medical gas testing could take place Monday of next week.  
Called Rod of UDC Sales to arrange for the medical vacuum testing.  Rod was not in so I left a message 
with Steve about the testing.  I'm sure that Central will be contacting them as well. Went over some other 
items with M&M Electric on the nurse call (box sizes, etc) and he agreed to correct.  One item that I 
reported to Darren was the need to clean out the site storm drains (manholes) and piping.  The ones I 
looked at yesterday had lots of debris and dirt in the manholes.  Darren had a couple of items in which he 
needed direction from David:  1) David had talked (last meeting) about changing out the panic hardware 
from the elevator penthouse door (on the roof) and changing it to a lockset.  Darren needed direction of 
the lockset type.  2) Darren was asking about the level of finish in the south addition medical records 
storage (in the crawl space).  Darren is under the impression that a level "1" finish on taping and "no" paint.  
Maybe David can verify the "paint".  3) For David’s information, I did check on the submittal on the "Trubro" 
lavguards on submittal #26.  Central is installing these lavguards on the north addition sinks.  They are 
what was submitted on submittal #26 and approved.  The ties that hold the guards on the traps are as 
shown on the submittal.  Central used no "tie wraps".  4) I also looked on the submittals on the Powers 
shower unit for the E/R.  I believe Jay commented on the shower hose and sprayer being something other 
than Bradley (as specified on the drawings).  On submittal 26, the Powers shower units were approved 
(see page 90 of submittal item #8).  Told Darren to have Jim request an inspection for the north addition 
on August 22 and 23 (I feel that the area is ready - a few punchlist items, hopefully the medical vacuum 
will be certified).  Told Darren that S&H still needs to submit a list of items known to be outstanding at the 
time of turnover.  I will help Darren generate the list.  Called Ron (DCS) to give him the Tribal P.O. for the 
work done in the two penthouses (phone lines) 
 
8/17/01 
 
Another nice day with temperatures in the 80's with a slight wind from the west.  Today on the project, 
S&H Construction, Central Plumbing, Trails End, Richert Tile, M&M Electric, Allwalls Tapers and Kimko were 
on site.  S&H is working on removing forms for exterior concrete (west of area A).  S&H is working on 
some site signage.  S&H continued to work on the installation of hardware in the area "B".  Central 
Plumbing continued to hang fixtures in area "B".  Trails End continued to haul black dirt for the pods and 
spread.   M&M Electric was trimming out some more fixtures and pulling wire in the dental area.  M&M 
installed the medical vacuum pump alarm panels in the nurse's ward station and in the mechanical room. 
Kimko worked on the ward parking lot this morning.  Allwalls Tapers started to tape the south lobby area.  
Richert Tile was working on the tile in the public bathrooms in area "B".  Most contractors were off site by 
11:00 a.m.   
 
8/20/01 
 
Today is a very nice day with temperatures in the 80's.  A very good day for paving.  Today on the 
project, S&H Construction, Central Plumbing, Trails End, M&M Electric, Allwalls Tapers, A-1 Paving, NTL 
Testing and Kimko were on site.  S&H is working on pouring exterior concrete (east of the existing boiler 
room).  S&H is working on some site signage.  Central Plumbing was working on valve and line (piping) 
identification.  Central was working on some of the grills in the main south lobby.  Allwalls Tapers were 
taping and sanding on the south lobby area.  M&M Electric was mainly working on the electrical and light 
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fixture installation in the south addition.  A-1 Paving started to pave the main road loop east of the south 
addition.  NTL was on site to take asphalt samples and test temperatures and compactions. Made some 
as build changes to the chiller system (M6.1 detail 2).  Took several pictures of the site for the records 
and sent to Skip.  Called David and discussed the medical gas certification e-mail from Jim.  David said 
that submittals for the sealant is being returned as "revise and resubmit" and for 109-R2 (retaining wall) is 
approved with some comments.  At least, Jim Lake can order the block (David is sending an advance copy 
to S&H).  Talked to David about paint colors in the medical records (area "B" basement).  He determined 
"P-1".  Sent Skip a few more pictures of concrete that has cracked near the lift station.  Darren had a 
question about the " repair" of asphalt east of the 1937 entrance.  Darren said that he has no problem 
with "repairing" the asphalt, but in some of the south area indicated there was no asphalt to "repair".  
Darren wondered about the limits in this area for asphalt "repair".  I told Darren that IHS's intent was to 
have this entire area "replaced and paved".  Called David to discuss and he felt the same.  I did talk to the 
NTL tester and all the results today have been passing.  I asked him to check compaction just to the north 
of the S&H trailer.  Darren did call the city about the watering restriction with the town of Browning.  In 
his mind, the limited watering time is not enough to support the hydro-seed and planting of trees.  I 
talked to Skip and we feel that it is the subcontractor's responsibility to ask the city for a "variance".  If a 
variance isn't issued by the city then we may need to get others involved.  As Skip stated, "it is the 
contractor's responsibility to assure the plants grow for the one year period".  I did send Jim an email 
about requesting a "variance".  Sent Jim Lake an email about the incomplete items in the north addition and 
the fact that IHS, Tribe and LA Olson needs this tomorrow. 
 
8/21/01 
 
Today is a very nice day with temperatures in the 80's.  Another good day for paving.  Today on the 
project, S&H Construction, Central Plumbing, Trails End, M&M Electric, Allwalls Tapers, Boetcher Painting 
A-1 Paving, NTL Testing, Orion and Kimko were on site.  S&H is working on pouring exterior concrete 
(east of the existing boiler room).  S&H is working on some site signage.  Central Plumbing was working on 
valve and line (piping) identification.  Central was working on some of the grills in the main south lobby.  
Allwalls Tapers were taping and sanding on the south lobby area.  M&M Electric was mainly working on the 
electrical and light fixture installation in the south addition.  M&M is also correcting a few items in the 
north addition.  A-1 Paving is paving more of the parking and road loop east of the south addition.  NTL 
was on site to take asphalt samples and test temperatures and compactions.  Boettcher Painting is 
working on the wallpaper in the administration area.  Boettcher Painting was painting the handrails to the 
crawlspace on the south addition. Orion showed upon site, but left shortly after to a different job in 
Browning.   S&H started to work on the north addition expansion joint (just north and west of penthouse # 
2).   Updated the TERO list (manpower) and sent to TERO.  Reviewed the test results from NTL for 
yesterday.  All the results were O.K.  Talked to Skip and Darren about the inspection set for tomorrow.  
Darren was so sure that he was going to be ready, but will let us know by noon.  Discussed a couple of 
the outstanding items that are open.  I have not heard from Jim on the outstanding items for the north 
addition.  Received some pricing on paving for the patch (west of the 1960 building). Called a talked to 
Gary and he agreed to go ahead with the repair on this section only.  He asked me to check on the price 
per foot of paving in the parking lot and compare to the price that Jim provided for the section east of 
the Treatment Center.  Took some pictures and sent to Skip.  Below is a current list of outstanding items 
for the north addition. 
 
NORTH ADDITION: 
 
     1) Stainless steel entrance is specified on the elevator (3 stops).  Reference Specification 14240 
2.2 I. 
     2) Labels on the coiling doors need to be relocated (inconspicuous location) or removed (S&H to 
check with manufacture for their recommendation).         
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     3) Door 1559-1 needs to keep the gaps on fire doors in accordance with specifications (1/8" 
between doors and frame).  
     4) Masonry installations were discussed.  The details call out for outside corners on the block to be 
bull-nosed and not mitered corners.  There were chipped edges on some of the block.  The subcontractor 
needs to check with his supplier and provide the bull-nosed corners per the plans.  He needs to come up 
with a fix for the chipped block (basically needs to be replaced) and to fill the foam backer rod in the block 
(where the ends are visible). (from last meeting).  
    5) Finish canopy - front entrance. 
    6) Nurse call box in room 1525 needs cover. 
    7) Install closure on crawl space access door (0503). 
    8) Caulk Joints in some areas around the windows (south addition) are too tight for caulk and need to 
be cut out for the caulk. 
    9) Some of the block (north and south entrance) are out of plane and they need to be reinstalled. 
  10) Door hardware missing on the elevator penthouse door. (delivery 8-23-01) 
  11) Discussed David's "close out " letter and S&H's responsibility. 
  12) Install metal cap on elevator penthouse canopy (EIFS). 
  13) Need to install the pillow blocks on all cable trays (area A). 
  14)  Door 1560-1 - need electronic exit device (specification 08700, group 3). 
  15) Install glass block at interview booths (both) main lobby area. (material delivery any day). 
  16) Need all cylinders installed in the locks.  (are on site - install 8-22-01). 
  17) Need to seal, paint the crawlspace side of the stairwell and machine room per painting specification 
09900 1.2B. 
  18) Expansion joint cap not per SMACMA, Spec 07620 2.3 F.  (to be done 9-3-01). 
  19) Need to install drip cap on all windows per A0.4/5.  Waiting on sealant approval (submittal). 
  20) Under counter insulation (ADA) on all sinks (with exposed pipes). View during site inspection. 
  21) Install entry mats. Will be installed just prior to turnover. 
  22) View box in room 1555 needs to be mounted (view box in room).  Rob to reframe due to size of 
view box received. 
  23) Adjust (handicap assist) timer on exterior door 1501-1 and touch up paint on frame. 
  24) Missing laminate ends (on brackets) beneath sinks (1506). 
  25) Need to install light fixture cover on exterior fixture (from vestibule 1529).  Also, needs to be 
painted (ceiling). 
  26)  (Room 1548). The hand held shower pieces are not Bradley (SH-2). Reference P1.1. (discuss) 
  27) Door 1537-1 (not complete) door. 
  28) Exterior sealant joint "open cell" was used in place "closed cell".  These need to be "closed cell". 
  29) Precast sills need to be filled (voids). 
  30) Tape and paint the elevator penthouse vestibule. 
  31) Missing counter and acoustical fabric on both public phones. (material on order - no delivery date). 
  32) Lens covers missing (one broken) on light fixtures in stairwell 1504. 
  33) Medical gas certification, alarm panels, vacuum pump.  (to be on site 8-24-01) 
  34) Magnetic hold opens missing at 1558 and 1054.  (delivery 8-23-01) 
  35) Mount windsock.  To be done once E/R occupies area. 
  36) Data to nurse's stations. 
  37) Electrical panel schedules missing. 
  38) Four lights missing at large skylight in main waiting area. 
  
 
8/22/01 
 
Below is a list of the cylinders that I received from Western Door.  I gave these cylinders to S&H for 
installation on 8-22-01.  Rim cylinders 1560-1, 1537-1, 1560-1, 1041-1, 0504-1, 1537-1, 1571-
1, 1529-1, 1550-1, and 1536-1.  Regular cylinders: 1576-1, 1563-1, 1581-1, 1518-1, 1580-1, 
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1551-1, 1510-1, 1577-1, 0403-1, 1522-1, 1549-1, 0502-1, 1574-2, 0505-1, 1534-1, 1555-
1, 2501-1, 1574.1, 1568-1, 1562-1, 1527-1, 0401-1, 1524.1, 1564-1, 1504-1, 0503-1, 
0501-1, 1533-1, 1503-1, 1542-1, 1520-1, 1537-2, 1535-1, 1526-1, 1523-1, 1572-1, 1405-
3, 1568-1, 1565-1, 1568-2. 
 
Today is a very nice day with temperatures in the 80's. Today on the project, S&H Construction, Central 
Plumbing, Trails End, M&M Electric, Allwalls Tapers, Boetcher Painting, and Kimko were on site.  S&H is 
working on pouring exterior concrete (east of the existing boiler room).  S&H is working on some site 
signage.  S&H is reinstalling some of the ceiling tiles in the north addition that were removed by the 
electricians.  S&H is working on door adjustments and some cleaning.  Central Plumbing was working on 
valve and line (piping) identification.  Allwalls Tapers were taping and sanding on the south lobby area.  
M&M Electric was mainly working on the electrical and light fixture installation in the south addition.  M&M 
is also correcting a few items in the north addition.  Boettcher Painting is working on the wallpaper in the 
administration area.   S&H started to work on the north addition expansion joint (just north and west of 
penthouse # 2).   A temporary cover on this expansion joint is being installed until Orion can complete.  
Darren called Orion and they will be on site 27th and 28th to complete this tie in.  Had a call with Jim 
Lake and Pat (of Central Plumbing) on the certification of the medical gas pump and alarms.  Jim faxed 
some information up and we will discuss at our meeting today.  Central Plumbing feels that the certification 
of the alarms and pump are not their work.  Reviewed some of the compaction results on the asphalt from 
yesterday.  I noted that 2 tests were low (89.1% and 85.8%).  These two tests were conducted east of 
the vehicle storage area.  Met with Emmie on today’s inspections and meeting with the contractor.  Skip, 
Gary, David, Jay, Darren and myself walked through the north addition - inspecting the area.  
 
8/23/01 
 
Today, we conducted the monthly meeting at the IHS administrative conference room.  The meeting 
started at 1:00 p.m. and lasted until 3:00 p.m. 
 
ATTENDEES:  Rob Smith, David Petersen, Darren LeMaster, Skip Hayes, Jim Lake, Emorie Davis Bird, Reis 
Fisher, Jay Cederberg, Gary McFarland, Tim Davis, Kevin Forbes,  attended the meeting. 
 
REVIEW OF PUNCH INSPECTION ITEMS:  We briefly discussed the outstanding items gave copies to Jim. 
 
REVIEW OF SITE INSPECTION:  The inspection team reviewed the listing of the punch list items found 
during the walk through on 8-22-01 and 8-23-01.  The walk through included mainly the interior and 
exterior of the north additions. 
 
 
NORTH ADDITION: 
 
     1) Stainless steel entrance is specified on the elevator (3 stops).  Reference Specification 14240 
2.2 I.  In discussion, Kevin Forbes said that the stainless steel is what was specified and is what the 
subcontractor should be providing.  S&H was instructed to install the stainless steel.  They have the right 
to dispute the decision. 
     2) Labels on the coiling doors are accepted as is.  S&H does not need to relocate them.        
     3) Door 1558 has an excessive gap between the double doors.  David to review and comment. 
Concerned with smoke travel. 
     4) Masonry installations were discussed. The subcontractor needs to smooth out the mitered corners 
and needs to smooth out the areas he filled (by the windows) where he filled the backer rod in the block.  
He needs to replace all the chipped block. 
    5) Finish canopy - front entrance. 
    6) Eliminate electrical box above 1559 (paint and patch). 
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    7) Install closure on crawl space access door (0503). 
    8) Caulk joints around the windows. Awaiting S&H to complete the submittal requirements on the 
sealant. 
    9) Some of the block (north and south entrance) are out of plane and they need to be reinstalled. 
  10) Door hardware missing on the elevator penthouse door. (delivery 8-23-01) 
  11) Discussed David's "close out " letter and S&H's responsibility. 
  12) Install metal cap on elevator penthouse canopy (EIFS). 
  13) Need transition strip on floor beneath door 1546-1. 
  14) Door 1560-1 - need electronic exit device (specification 08700, group 3). 
  15) Install glass block at interview booths (both) main lobby area. (material delivery any day). 
  16) Need all cylinders installed in the locks.  (on site - install 8-22-01). 
  17) Need to complete cleaning of the north addition. 
  18) Expansion joint cap not per SMACMA, Spec 07620 2.3 F.  (to be done 9-3-01). 
  19) Need to install drip cap on all windows per A0.4/5.  Waiting on sealant approval (submittal). 
  20) The stainless steel trim needs to be reworked at roll up window 1511-1. 
  21) Install entry mats. Will be installed just prior to turnover. 
  22) View box in room 1555 needs to be mounted (view box in room).  Rob to reframe due to size of 
view box received. 
  23) Adjust (handicap assist) timer on exterior door 1501-1 and touch up paint on frame. 
  24) Missing laminate ends (on brackets) beneath sinks (1506). 
  25) Need to install light fixture cover on exterior fixture (from vestibule 1529).  Also, needs to be 
painted (ceiling). 
  26) AHU humidifiers not operational (will be when the old E/R gets renovated). 
  27) Door 1537-1is not complete. 
  28) Exterior sealant joint "open cell" was used in place "closed cell".  These need to be "closed cell". 
  29) Precast sills need to be filled (subcontractor to fill the "larger" voids). 
  30) Tape and paint the elevator penthouse vestibule. 
  31) Missing counter and acoustical fabric on both public phones. (material on order - no delivery date). 
  32) Lens covers missing (one broken) on light fixtures in stairwell 1504. 
  33) Medical gas certification, alarm panels, vacuum pump.  (to be on site 8-24-01) 
  34) Magnetic hold opens missing at 1558 and 1054.  (delivery 8-23-01) 
  35) Mount windsock.  To be done once E/R occupies area. 
  36) Data to nurse's stations. 
  37) Electrical panel schedules missing (to be in place 8-24-01). 
  38) Four lights missing at large skylight in main waiting area (delivery 9-15-01). 
  39) Room 1523 needs to be painted.  Trim at windows have excessive stains. 
  40) Room 1522 needs to be painted. 
  41) Room 1520 needs to be painted.  
  42) Room 1518 needs to be painted. Correct (north) window stains. Scribe wall where cabinet 
connects to the wall.  
  43) Room 1514 needs to be painted. 
  44) Room 1591 needs to be painted. 
  45) Install base in the bottom of the stairs (1504), Close off opening on landing, seal pipe penetration, 
fire tape under stairs, adjust transition strip beneath door 1504-1. 
  46) Touch up paint on catwalk to helipad. Paint caps and supports on light fixtures. 
  47) Static pressure transmitter / controller missing in the isolation room (no exhaust detected). 
  48) Nitrogen dioxide detector not installed.  Operation of the exhaust fan could not be verified. 
  49) Crawl space: R/A damper has loose sheet metal, hole in duct, needs access door, leak. 
  50) Remote water chiller needs to have the fins combed. 
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OTHER SITE ITEMS (INCLUDING SOUTH ADDITION): The items for the south addition were not discussed. 
Some of these items listed were inspection items seen and need to be corrected. 
 
   1) Cracked concrete at the lift station area. 
   2) Cracked concrete side walk outside medical records (S&H plans to replace sections) 
   3) Various areas of asphalt that needs to be replaced (Darren needs to mark these areas).  Rework 
area by the shut off to the irrigation manhole.  
   4) Clean the storm drain manholes and flush the lines. 
 
 
RFI'S, SUBMITTALS, CHANGE ORDERS:  We didn't get time to discuss all the submittals, rfi's and change 
orders.  We concentrated our discussion to the items listed below.  However, David did provide updated 
listing (log) to Kevin on the submittals, RFI’s and change orders. 
 
1) Retaining wall submittal (109): David wanted to make sure that the portions of the retaining wall (along 
the east roadway) that was eliminated are reflected on the "as build" drawings.  I have already done this 
on my set of "as builds". 
 
2) Sealant submittal (108):  David and Kevin went over the information that is required to complete this 
submittal. There is some information required from the supplier (on the various joints and application of the 
product on the finished EIFS surface) that Kevin is awaiting.    
 
3) Helipad chain link safety net: Discussion took place on the radius corners and what is installed.  Current 
installation is acceptable (radius corners will not be required).  However, S&H needs to have their 
subcontractor come back and install "weep holes" in some locations and needs to install piping to support 
the small sections of netting by the stairs / catwalk. Some of the ties need to be tightened. 
 
4) Overhead coiling door labels: Discussion took place and the labels are acceptable where they are 
currently located. 
 
5) Medical Vacuum System:  Discussion on the certification of the medical vacuum pump took place.  It 
was S&H's opinion that the medical vacuum pump certification and the two alarm panels were not part of 
their work.  Emmie directed Jim Lake to complete the work on these units and he (S&H) could contest the 
decision.  Jim Lake will need to communicate this to Central Plumbing.  It was noted that there is a time 
limit on "disputes". 
 
 
REVIEW OF CONSTRUCTION SCHEDULE:  Jim needs to submit schedules to keep everyone informed 
(especially at this critical stage of the project.  Jim has not submitted a schedule for some time.  No real 
discussion took place on this schedule topic.  The north addition is very close to completion.  The Tribe, 
IHS was willing to "occupy" the area provided the following items were completed: medical gas 
certification (including the alarm panels and medical vacuum pump), completion of the roofing and cap along 
the expansion joint, sealing of the windows (Emmie will talk to the Tribe Counsel about "occupying" prior to 
S&H completing the sealant of the windows since the submittal process and arranging for this work will 
take some time), any life safety issues (fire doors, isolation static pressure controller - item 47), 
completion of hallway 1558. It was noted that the inspection and occupancy of the north addition is not 
considered the "final inspection".  A detailed listing of punchlist items would be generated upon IHS 
occupancy of any of the north addition.  S&H expressed concerned with any damages to walls, etc. that 
could happen during "occupancy".  This punchlist will exclude S&H from any damages caused by IHS's 
occupancy. 
 
TERO:  Manpower reports are being sent to TERO on a weekly basis.   
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INTERIM LIFE SAFETY ISSUES:  None were discussed. 
 
PAY REQUEST:  There was no discussion on pay requests.   
 
8/24/01 
 
This morning, I completed the minutes for yesterday's monthly meeting and distributed the document.  
Today is a short day for most of the subcontractors.  Most were off site by 11:00 a.m.  Today is a very 
nice day with temperatures in the 80's. S&H Construction, Central Plumbing, Trails End, M&M Electric, 
Allwalls Tapers, Boetcher Painting, IBS, Richert Tile and Kimko were on site.  S&H is working on pouring 
exterior concrete (east of the existing boiler room).  S&H is working on some site signage.  S&H was 
cleaning up the debris in the south addition crawl space.   S&H is working on door adjustments and 
installation of cylinders and hardware received yesterday in the north addition.  Central Plumbing was 
working with IBS on the medical gas certification.  IBS arrived at 9:30 a.m. and we discussed the 
certification of the medical vacuum pump and alarms.  I don't think he received direction from Jim Lake 
(yesterdays meeting in which Jim was instructed to do the certifications and he could "dispute" later.  
Allwalls Tapers were taping and sanding on the south lobby area.  M&M Electric was mainly working on the 
electrical and light fixture installation in the south addition.  M&M is also correcting a few items in the 
north addition.  Boettcher Painting is working on the wallpaper in the administration area.  Trails End was 
working on pods.  Had a phone call with David, Gary, and Skip on some code information on fire doors / 
gaps.  Took measurements of the Tribal treatment roadway and the layout that was discussed with Skip 
and Gary.  Sent drawing to Jim for pricing.  Discussed the layout with Tim Davis and he felt that it was 
fine.  He was going to pour a pad for the Tribal storage building and he will look into landscaping some of 
the remaining area.  It appears that IBS is certifying the vacuum pump and alarm panels (word must have 
reached him).  Went to the Tribal office and filed the construction paper work.  I signed and sent off 
submittal 109 R-2 to S&H.  Emmie wants me (effective 8-27) to inspect some work that is going on at 
the swimming pool ($80,000 project), so I will be down on this project approximately 1 to 1 1/2 hours 
per day. 
 
8/27/01 
 
Today is a very nice day with temperatures in the 80's. S&H Construction, Central Plumbing, M&M Electric, 
Allwalls Tapers, Boettcher Painting, and Cook Painting were on site.  S&H is working on removing exterior 
concrete (east of the existing boiler room) forms.  S&H is working on the installation of the gate south of 
the boiler room.  S&H is working on some site signage.  S&H continued cleaning up the debris in the south 
addition crawl space.   S&H is working on door adjustments and installation of door hardware in the north 
addition.  S&H is working on the south addition canopy.  S&H is working on the demo of the hallway door 
and wall between the new E/R and the existing hall outside the old E/R.  Central Plumbing was working on 
some ductwork.  Cook Painting was on site for the parking lot painting.  Boettcher Painting was starting 
to paint the south lobby ceilings.  Walked the parking lot with Darren and marked areas of asphalt that 
needs repairs.  One area of concern was the asphalt beside the south side of the ward parking lot.  The 
asphalt seems to have a lot of voids along the supply loading dock. The flagpole was installed at the end 
of last week needs set screws installed. Took some pictures and sent to Skip.  Called Bill Garrett (IBS) 
and we went over the items that need to be done on the vacuum system (need to label main valve "not to 
shut off" (IHS maintenance), exhaust pipe label (Central), main alarm panel needs label (M&M), and need to 
label area served on vacuum (IHS maintenance).  We should expect to see a certification this week in the 
mail.  Sent S&H and IHS a e-mail indicating responsibility.  Called ASI Sign to find out the status of our 
sign order (again I just left a message). Cathy did fax me a copy of their schedule for the signage for the 
Women's Health, Eye and Pt departments.  They will install 10-5-01.  Gave this information to supply.  
Read over a service program from Otis Elevator that indicated turn over of the elevator effective July 1st 
and our 3-month service is to expire Sept. 31st.  The specifications (14240) call out a one-year warranty 
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from the substantial completion date.  I did call Otis Elevator and talked to Dave Swanson (406) 452-
6615 to discuss this "New Installation Service Program".  Updated the TERO lists and sent to TERO. 
 
8/28/01 
 
Today is a very nice day with temperatures in the 80's with lots of smoke in the air from fires. S&H 
Construction, Central Plumbing, M&M Electric, Allwalls Tapers, Richert Tile and Boettcher Painting were on 
site.  S&H is working on forming for exterior concrete (east of the 1960 building).   S&H is working on 
some site signage and canopy work.   S&H is working on door adjustments and installation of door 
hardware in the north addition.  They are also working on some touch up paint and some of the window 
trim in the north addition.  They were not repainting the entire walls (as we believe needed to be done). 
S&H is working on the south addition canopy.  S&H is working on the demo of the hallway door and wall 
between the new E/R and the existing hall outside the old E/R.  S&H is removing sections of walk way 
(sidewalk) to the east of pharmacy that had cracks.   M&M Electric worked on exterior lighting and 
grouting of exterior poles. Allwalls Tapers were taping in the medical records storage area in area "B".  
Central Plumbing was working on some ductwork and plumbing.  Boettcher Painting is painting the south 
lobby ceilings and into the business office area.  Actually, the workforce is quite small today (and 
yesterday).  I would assume to see an increase in the manpower instead of a decrease, but.....  Went 
over some questions in the paint colors in some of the business offices with Boettcher painting.  Made 
some as build changes to the painting drawings.  Took pictures of a few items and sent to Skip.  Sent 
Darren an e-mail on "inspection items" that need to be corrected.  Went over some of the exterior 
concrete items with Butch.  The patch in the stamped concrete by the lift station is a concern.  As Gary 
pointed out, S&H did chip some of the concrete adjacent to the areas removed and these chipped 
corners are a problem.  There were two locations by the east roadway that has tracks in the concrete.  
Talked to Otis Elevator on the NIS service agreement (Gleta will extend since the hospital has not used 
the elevator yet) and they do understand that there is a warrantee period (1 year).  Looked at the 
exterior tile "stains" in area "B" with Dave Richert.  He didn't have any explanation for the "stains", but he 
said that he would see if they would wipe off. 
 
8/29/01 
 
Today is a very nice day with temperatures in the upper 70's.  S&H Construction, Central Plumbing, M&M 
Electric, Allwalls Tapers, Richert Tile and Boettcher Painting were on site. S&H is working on some site 
signage and canopy work.   S&H is working on door adjustments and installation of door hardware in the 
north addition.  They are also working on some touch up paint and some of the window trim in the north 
addition. S&H is working on the south addition canopy.  S&H is working on the hallway between the new 
E/R and the existing hall outside the old E/R.  S&H made one concrete pour for a sidewalk (by S&H's 
trailer).  M&M Electric worked on grouting the remaining exterior light poles. Allwalls Tapers were taping in 
the medical records storage area in area "B".  Central Plumbing was working on some ductwork and 
plumbing.  Boettcher Painting is painting the south lobby ceilings and into the business office area.  
Actually, the workforce is quite small again today (and this whole week).  Worked on organizing the keys 
for the north addition.  Checked all the keys with the cylinders and created a schedule for the 
maintenance department.  Put the keys in the maintenance key cabinet.  Received the Medical Gas 
verification report from IBS.  I did call IBS and made sure copies were given to Central Plumbing so they 
could be submitted for review (Bill said he sent 2 copies to Central). 
 
8/30/01 
 
Today is a very nice day with temperatures in the upper 70's.  S&H Construction, Central Plumbing, M&M 
Electric, Allwalls Tapers, Moderne Cabinets, PCI, and Boettcher Painting were on site. S&H is working on 
the canopy work.   S&H is working on door adjustments and installation of door hardware in the north 
addition.  They are also working on some touch up paint and some of the window trim in the north 
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addition. S&H is working on the south addition canopy.  S&H is working on the hallway (between the new 
E/R and the existing hall outside the old E/R) plus on doorway 1059-1.  S&H started to make the repairs 
in the west (1960 parking lot this morning).  Allwalls Tapers were taping in the medical records storage 
area in area "B".  Central Plumbing was working on some ductwork and plumbing.  Boettcher Painting is 
painting the south lobby ceilings and into the business office area.  PCI is working on ceiling grid in the 
south addition.  Moderne Cabinets is working on the cabinets in the south addition.  The workforce is 
quite small again today (and this whole week). Had a conference call with David, Skip, Gary and myself on 
the sealant issue.  We agreed to allow the sealant (except for David who disagreed with installing the 
sealant).  I sent an email to Skip to review (before sending on to Kevin) on the sealant submittal.  The 
metal cap material for the north addition expansion joint arrived last evening (Orion is to be on site to 
install). 
 
8/31/01 
 
Today is a very nice day with high clouds and temperatures in the upper 70's.  S&H Construction, Central 
Plumbing, M&M Electric, Allwalls Tapers, Moderne Cabinets and Boettcher Painting were on site. S&H is 
working on the canopy work.   S&H is working on door # 1059-1 in the north addition.  They are installing 
the sheetrock around this door. S&H unloaded material for the north and south addition canopy.  This 
material came in damaged (took pictures and sent to the vendor and for our file).   S&H was doing some 
more forming for concrete in the employee exterior break area.  Allwalls Tapers were taping in the medical 
records storage area in area "B".  Central Plumbing was working on some ductwork.  Boettcher Painting is 
painting the south lobby ceilings and into the business office area.  Moderne Cabinets is working on the 
cabinets in the south addition.  The workforce is quite small again today (and has been the whole week).   
Answered lots of e-mail because of our outlook being off line all yesterday.  Looked at the repairs that 
S&H did on the window frames in the north addition - they are unacceptable and Darren will need to order 
new wood and replace the damaged areas.  The expansion joint metal for the north addition did not have 
any holes or slots on them.  Darren informs me that he plans on doing these as he installs.  I did mention 
that they do need enlarged holes or slotted holes to allow for movement.  Sent Skip a copy of S&H's 
PDCA P1-92 on touch up painting inspection.   
 
9/4/01 
 
Worked on getting the requisitions in the arms system for the procurement of the materials ($1729) and 
the installation ($1290.70) for the paging system in area "B".  I called Montana Wyoming Systems and 
told them that once I get the requisitions approved we could anticipate them to start their work on 
September 17th.  Called Gary for accounting numbers.  Today is a very nice day with temperatures in the 
upper 70's.  S&H Construction, Central Plumbing, M&M Electric, Alpine, Richert Tile, Highline Masonry, 
PCI, and Boettcher Painting were on site. S&H is working on the canopy work. S&H is working on the 
south addition canopy.  S&H is working on the expansion joint.  They are starting to reinstall insulation on 
the existing roofing.  Orion did not show up today, but plans on being on site tomorrow (???).  S&H is 
working on the south addition canopy.  Allwalls Tapers are not going to be on site any more, because S&H 
is going to complete the taping in area "B".  Central Plumbing was working on some return air ductwork 
and fixture installation in area "B".  Central Plumbing took care of a minor sink leak in Physical Therapy.  
Boettcher Painting is painting the south lobby ceilings and into the business office area.  PCI is working on 
ceiling grid in the south addition.  Alpine delivered many of the shrubs and plants.  They started to plant 
these this morning. Richert Tile is starting to install the tile (wall) in the south addition lobby area.  
Highline Masonry is working on the glass block in the south addition along the administrative area and the 
public bathrooms.  I understand that the glass block for the interview booths in the north addition is to 
arrive tomorrow.  Darren did give me the hooks for the elevator and the (other) tool for accessing the 
elevator doorway.  Took pictures and sent to Skip.  Needed David to look at the penetrations in the 
boiler room to see if they are acceptable (the area between the block was filled with the fire safing 
material and the exterior was covered with tin).  Got with Reis and discussed the directory map located in 
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the main lobby of the north addition.  He felt that the map should include the 1960 building and the 
hospital.  Our Tribal Inspector is apparently back on the job. Emmie informed me that the Council put 
Charlie back to work. 
 
9/5/01 
 
Today is a very nice day with temperatures in the mid 70's by mid morning.  By afternoon, we experienced 
something that we haven't seen for some time - rain!!  S&H Construction, Central Plumbing, M&M Electric, 
Alpine, Richert Tile, Highline Masonry, Noram, PCI, Orion Roofing and Boettcher Painting were on site.  
S&H is working on the south addition canopy.  S&H is working on the expansion joint.  They are starting to 
re-installing insulation on the existing roofing. S&H is working on the south addition canopy. S&H is working 
on the taping in corridor 1558 (area "A").  S&H is working on the replacement of the windowsills in the 
north addition (rooms 1518 - both, 1523, and 1526).  Central Plumbing was working on some return air 
ductwork and fixture installation in area "B".  Boettcher Painting is painting the south lobby ceilings and 
into the business office area.  PCI is working on ceiling grid in the south addition.  Alpine continued to 
plant shrubs today. Richert Tile is installing tile (on walls) in the south addition lobby area.  Highline 
Masonry is working on the glass block in the south addition along the administrative area and the public 
bathrooms.  Noran is working on the installation of the data telephone for the Urgent Care and E/R nurse's 
stations.  Orion Roofing finally showed up to the site.  They were working on the expansion joint on the 
north addition and power washing the north and south addition roof membrane.  Sent some more pictures 
to Skip for the files.  Checked the north addition for any roof leaks after the rain and power washing - 
none showed up. 
 
9/6/01 
 
Today is a very nice day with temperatures in the mid 70's.  Today S&H Construction, Central Plumbing, 
M&M Electric, Alpine, Richert Tile, and Boettcher Painting were on site.  S&H is working on the north 
addition canopy installing the sheet metal enclosure along the bottom.  S&H poured some more concrete 
in the courtyard. S&H is working on the expansion joint (getting things lined out for Orion who should be 
here tomorrow). S&H is working on the mudding in corridor 1558 (area "A").  S&H is working on the 
replacement of the windowsills in the north addition (rooms 1518 - both, 1523, and 1526).  Central 
Plumbing was working on some return air ductwork.  M&M Electric was working on electrical installations.  
Boettcher Painting is painting the south vestibule and installing wallpaper in the administrative conference 
room.  Alpine continued to plant shrubs today. Richert Tile is installing tile (on walls) in the south addition 
lobby area. Orion Roofing was not on the site today, but intend on being here tomorrow (we have heard 
this before). Orion was able to install some of the expansion cap yesterday.  Sent some more pictures to 
Skip for the files.  Picked out colors for the concrete sealant joints.  Sent e-mail to Darren on inspection 
items found today.  Discussed the sealant with Darren and Kevin.  They are sending up the color charts to 
look at.  Also, received David's e-mail on sealant colors.  Called Montana Wyoming and informed them of 
the approved requisitions (001-bf3-1-0072 and 72) for the paging system installation and material 
costs.  We discussed the date of September 17th for installation. 
 
9/7/01 
 
Today is a cool day with rain and snow.  A good test for the roof.  There are still 2 leaks that exist.  One 
leak is in the E/R directly outside of 1572 (west).  The other is outside room 1077 (south).  Darren was 
looking over the leaks, but I wasn't able to find out if anything (holes) was discovered.  I worked on 
installing the x-ray view box in room 1555.  Since the view box ordered by IHS was actually larger than 
the ones that S&H purchased, I had to enlarge the rough opening to accommodate the view box.  Took 
approximately 3 hours to complete.  M&M can now hook up the unit and S&H can complete the trim work.  
Today on the project, most of the contractors were off the project by 11:30 a.m.  S&H Construction, 
Central Plumbing, M&M Electric, and Moderne Cabinets were on site.  S&H is working on the north 
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addition canopy installing the sheet metal enclosure along the bottom.  S&H was working on sanding of 
the hallway 1558.  Central Plumbing worked on supports for the round duct above the suspended ceiling 
in dental waiting (1409).  He was able to achieve the 1" gap between the ceiling grid and the bottom of 
the insulation. M&M worked on electrical trim.  Moderne Cabinets worked on cabinets in the south 
addition.  Went over several of David's questions on pictures and discussions on the daily reports.  
Responded to most of the e-mails.  Took several pictures for Skip to put on the intra net.  Arranged for 
the housekeepers to seal and wax the dental operatories this Saturday.   
 
9/17/01 
 
Returned from the roofing seminar from last week.  Started to read through various e-mails from last week 
when the computers system failed.  I entered this information from my notebook on 9-19-01.  The 
weather was extremely nice for this time of year with temperatures in the mid 70's with calm conditions.  
Today on the project, Central Plumbing, M&M Electric, S&H Construction, Otis Elevator, Wally’s Overhead 
Door, and Boettcher Painting were on site. Representatives from Tri-Jack were on site to view the 
damage to the paint on the north and south canopies (from shipping).  They took several pictures etc.  
S&H Construction was working on the exterior canopies on the north and south additions.  They were 
backfilling and compacting areas in the courtyard.  S&H was cleaning the floor in hallway 1558 (getting 
ready to have Pierce Flooring install the sheet vinyl).  Otis Elevator was on site to give the maintenance 
department training on the elevator in the north addition.  Mainly, he went over the procedures for 
getting people out of the elevator when stuck.  He went over the controls and left the various drawings 
for the unit.  I briefly discussed the warranty with him and indicated that any warranty to IHS starts with 
beneficial occupancy.  Wally’s Overhead Door was on site installing the roll up window 1405-1.  
Boettcher Painting was working on installing the wallpaper borders in the north addition (E/R).  M&M 
Electric was working on the installation of the south addition light fixtures.  Called and talked to Mike 
Alexander of Western Door about locks.  He was unable to come to the site this week and reschedule.  I 
did receive the replace cylinders for 1550 and 1537.  Took some pictures of the area and sent to Skip 
(once our system was up 9-19-01).  Called David and discussed draft change order # 16, changes in the 
schedule (he is to discuss with Emmie this week).  Also, talked to Skip on the sealant submittal, which was 
finally approved. 
 
9/18/01 
 
Today is again a very nice day.  Computer system and e-mails were down again for our area. Today on the 
project, Central Plumbing, M&M Electric, S&H Construction, Pierce Flooring, Wally’s Overhead Door, and 
Boettcher Painting were on site. S&H Construction was working on the exterior canopies on the north and 
south additions.  They were installing the toilet partitions in the south addition public restrooms.  S&H 
finished cleaning the floor in hallway 1558 (getting ready to have Pierce Flooring install the sheet vinyl).  
Wally’s Overhead Door continued on installing the roll up window 1405-1.  Boettcher Painting was 
working on installing the wallpaper borders in the north addition (E/R).  M&M Electric was working on the 
installation of the south addition light fixtures and installing fixtures in hallway 1558. Went to Emmie's 
office and signed off on several submittals (110, 108R5, 107B, 111) and sent to S&H.  Sent as build 
conditions and proposed solutions on the expansion joint on the north addition to Skip and Gary.  
Discussed these with both.  Added the "proposed detail" to our as-builts since this is what is going to be 
accepted.  Arranged for S&H to remove and install the roll up window at the clinic tomorrow a.m. with the 
nursing staff. 
 
9/19/01 
 
Today is again a very nice day.  Computer system and e-mails were down again until 11 a.m. our area. 
When the system finally came on line, I added the daily report for the past 2 days.  I sent some photos 
from Monday and Tuesday to Skip. Today on the project, Central Plumbing, M&M Electric, S&H 
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Construction, Pierce Flooring, Wally’s Overhead Door, and Boettcher Painting were on site. S&H 
Construction was working on the exterior canopies on the north and south additions.  They were working 
on the retaining wall block in the courtyard.  S&H is replacing the window trim boards in the dental area.  
They completed 3 of the 4 windows today. S&H removed and installed the new cylinders for 1550 and 
1537. Wally’s Overhead Door worked on installing the roll up window 1074-5.  Boettcher Painting was 
working on installing the wallpaper borders in the north addition (E/R) and was working on the exterior 
painting of the metal angle above the windows.  M&M Electric was working on the installation of the south 
addition light fixtures.  Central Plumbing was working on some grills in the south addition.  Their 
subcontractor (for air balancing) was on site to work on the north addition (mainly exhaust system).   Doug 
expressed problems with the balancing of the north addition exhaust system (mainly bathrooms), not being 
able to meet the design air flows that Jay shows.  I got some initial testing results and faxed these to Jay 
this afternoon.  Pierce Flooring was installing flooring (carpeting) in the business office area.  Talked to 
David on the block work in the courtyard retaining wall (accent band).  In addition the south end of the 
retaining wall will be stepped down by one block as discussed.  We also discussed the possible painting 
of the gates (that are currently galvanized).  I told David of a problem with the soffit and light fixtures in 
the south addition lobby area (see A3.3 detail 19, A6.5 detail 21).  S&H installed a 4" shelf while the 
details show a 6" shelf (which doesn't really matter).  The light fixtures that rest on this shelf (18A) will be 
visible regardless if the ledge was 4"or 6".  Perhaps we will need to view this on the next site visit.  An 
oak valance may need to be installed to hide the fixture.  IHS or S&H could do this on a change order. 
 
9/20/01 
 
Today is again a very nice day.  I sent some photos from today to Skip.  Some of the minor problems look 
to be with the signage on the "Emergency".  The signs on the north road (see L3.1, and A9.4 detail 9) 
are directing traffic incorrectly.  Spent an hour spraying the roof with sprinklers (above the ENT hallway 
1059 right outside exam room 1077).  Found 2 seam problems in existing roofing.  Maintenance will try 
to repair.  We have always believed it was something created by the contractor, but apparently wasn't. 
Today on the project, Central Plumbing, M&M Electric, S&H Construction, Pierce Flooring, Richert Tile and 
Boettcher Painting were on site. S&H Construction was working on the exterior canopies on the north and 
south additions.  They were working on the retaining wall block in the courtyard.  S&H finished replacing 
the window trim boards in the dental area.  They completed all of the trim that I requested.  S&H is 
installing doors in the south addition (business office area).  Wally’s Overhead Door completed the 
installation of the roll up window 1074-5 yesterday evening (controls wiring is still needed).  Boettcher 
Painting was working on installing the wallpaper borders in the north addition (E/R) and painting in the 
south addition lobby area.  M&M Electric was working on the installation of the south addition light 
fixtures.  Central Plumbing was working on some supply grills in the south addition.  Pierce Flooring was 
installing flooring (carpeting) in the business office area. Richert Tile is working on the south lobby area. 
Reviewed clarification 62 with the subcontractor and he had some questions that we will need to review 
with David tomorrow (when he returns). Received some paint and wall paper material from the 
subcontractor.  Inventoried the materials received. 
 
9/21/01 
 
Moved the extra wall coverings from the construction site to the storeroom. Today on the project, 
Central Plumbing, M&M Electric, S&H Construction, Pierce Flooring and Richert Tile were on site. S&H 
Construction was working on the exterior canopies on the north and south additions.  They were working 
on the retaining wall block in the courtyard.  S&H started replacing a couple of window trim boards in the 
administrative area.  There are 4 windows in this are in which S&H is replacing some of the stained window 
trim.  S&H is installing doors in the south addition (business office area).  M&M Electric was working on 
fixtures in the south addition.  Pierce Flooring installed base and carpeting in the south addition area.  
Central Plumbing was on site changing filters and looking at some miscellaneous plumbing issues.  
Responded to several e-mails today.  Took Tim Davis out to view the block at the front entrances.  Today 
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is a "low light day" and Tim felt that the walls looked "fine".  He felt the whole pattern was to be a "beaded 
pattern" and didn't expect the wall to look exactly "flat or perfect".  Took Reis out to see the gates and he 
felt that it should be painted (hopefully through the contact).  Finally got Reis to go over the departments 
that he would like to see listed on the main directories.  I marked up on the print that David gave me and I 
will send this to him on Monday.  Oral has used the temporary help to uncrate the dental units.  There is 
one problem that will have some effect on the installations.  The wall mounted units that fit in operatories 
1425, 1422, 1417, and 1410 were ordered with the work space on the right side of the sink instead 
of on the left side of the sink.  This creates problems with bay 1425 where the cabinet will cover the 
outlet and data jack located on the west wall.  A problem is also created with 1422 where the plumbing 
locations will need to be located further west to accommodate the cabinet (with cabinet against the east 
wall, the rough in locations need to move west.  A problem is also created in 1417 where again an outlet 
and data jack is covered, along with a return air vent that will be covered as well.  Oral has discussed with 
Lisa, Dr. Panabecker.  Two options exist: 1) return and purchase the correct units (time and restocking 
charges are issues) or 2) relocate all the problems listed above. Dr. Panabecker said he can make the 
units work although the assistant workspace is "in a corner" when it should be along side the patient.  Lisa 
expressed concerns with overtime with the maintenance staff but is willing to fund the "screw up".  S&H 
would do the necessary work at a price. I don't understand how an error could be made since the 
equipment lists were accurate and the order just had to be placed!! 
 
9/24/01 
 
Updated the TERO list and sent to the TERO office.  Returned the marked up print to David for the 
directory.  This week, Darren plans on having Orion on site tomorrow to work on some of the expansion 
joint details, Conklin Roofing representative will be on site Thursday to do the final on the north and south 
addition roof, Tom Annau will be on site this afternoon to install the sealant, 4 Aces will be on site to work 
on repairing the EIFS where the drip edges are installed.  Next week, Montana Wyoming Systems will be 
on site for IHS to install speakers and wire for the paging system.  I mentioned to Darren that Skip was 
planning to make a site visit (on Tuesday and Wednesday) this week to view the installation of the sealant.  
I asked that Darren set aside some time to update the last listing of items in the north addition. Today on 
the project, Alpine, Tom Annau, Central Plumbing, Boettcher Painting, M&M Electric, S&H Construction, 
Pierce Flooring and Highline Masonry were on site. S&H Construction was working on the removal of the 
existing sealant on the exterior joints of the north addition.  They were working on the retaining wall block 
in the courtyard.  S&H was finishing the replacement a couple of window trim boards in the administrative 
area today. S&H is preparing to install the drip edges on the exterior of the windows starting on the 
north doors in the south addition (business office area).  This work may not start until tomorrow when 4 
Aces arrives.  S&H is installing the shades in the south addition (dental).  S&H is patching and repairing 
sheet rock in the boiler room (where supports were installed for piping and conduit).  Tom Annau started 
installation of the exterior sealant on the west side of the north addition.  I discussed the need to 
protect the sealant from the dust (if it blows), and they are electing not to cover the sealant.   M&M 
Electric was working on fixtures in the south addition.  I got with M&M and marked the vacuum alarms slots 
(at the ward station and in the maintenance computer room).  Pierce Flooring installed base and carpeting 
in the south addition area. Boettcher Painting brought in a sample for the "peeled log" in the south 
addition.  Took Tim Davis to view and from a Cultural Committee standpoint the sample was fine.  
Boettcher Painting was installing the wallpaper border in the isolation room.  Highline Masonry was working 
on the exterior pillars (brick) south of the Women's Health area.  Alpine was installing washed rock in some 
of the east pods.  One problem that I noticed is the light fixtures in Patient Registration room.  The 
ceiling light fixtures going down the stairwell are 2A fixture with a opaque lens while all the rest of the 
fixtures are a 8A fixture.  I think the electrical designer felt that the stair well was a different room.  This is 
very noticeable and these fixtures should be replaced with the 8A fixtures.  
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9/25/01 
 
Updated the list from our previous walk through of the north addition (8-23-01): 
 
     1) Stainless steel entrance is specified on the elevator (3 stops).  Reference Specification 14240 
2.2 I.  In discussion, Kevin Forbes said that the stainless steel is what was specified and is what the 
subcontractor should be providing.  S&H was instructed to install the stainless steel.  They have the right 
to dispute the decision.        
     2) Door 1558 has an excessive gap between the double doors.   
     3) Masonry installations were discussed. The subcontractor needs to smooth out the mitered corners 
and needs to smooth out the areas he filled (by the windows) where he filled the backer rod in the block.  
He needs to replace all of the chipped blocks. 
    4) Finish canopy - front entrance. 
    5) Install closure on crawl space access door (0503). 
    6) Caulk joints around the windows.  
    7) Repair areas on roof identified by the elevator penthouse. 
    8) Discussed David's "close out " letter and S&H's responsibility. 
    9) Seal beneath (2 locations) on elevator penthouse canopy with EIFS. 
  10) Need transition strip on floor beneath door 1546-1. 
  11) Bottom block at interview booths (both) main lobby area need to match glass block grout joints. 
  12) Need all cylinders installed in the locks.  Front doors 1501. 
  13) Need to complete cleaning of the north addition. Clean light fixtures and exterior of the window 
glass. 
  14) Need to install drip cap on all windows per A0.4/5.  Waiting on sealant approval (submittal). 
  15) Install entry mats. Will be installed just prior to turnover. 
  16) Adjust exterior door 1501-1 (not closing all the way) and touch up paint on frame (interior). 
  17) AHU humidifiers not operational (will be when the old E/R gets renovated). 
  18) Precast sills need to be filled (subcontractor to fill the "larger" voids). 
  19) Lens covers missing on light fixtures in stairwell 1504. 
  20) Magnetic hold opens missing at 1558 and 1054.  (Delivery 8-23-01) 
  21) Mount windsock.  To be done once E/R occupies area. 
  22) Electrical panel schedules missing (to be in place 8-24-01). 
  23) Room 1522 needs to be painted. (Entire west wall, joint on east wall needs repair). 
  24) Room 1520 needs to be painted. (Entire east wall). 
  25) Room 1518 needs to be painted. (by bathroom door - corner). 
  26) Install base in the bottom of the stairs (1504), Close off opening on landing, seal pipe penetration, 
adjust transition strip beneath door 1504-1. 
  27) Touch up paint on catwalk to helipad. 
  28) Static pressure transmitter / controller missing in the isolation room (no exhaust detected). 
  29) Nitrogen dioxide detector not installed.  Operation of the exhaust fan could not be verified. 
  30) Crawl space: R/A damper has loose sheet metal, hole in duct, needs access door, leak. 
  31) Remote water chiller needs to have the fins combed. 
  32) Install fire extinguisher in elevator penthouse. 
  33) Broken window in elevator penthouse (east side). 
 
Today on the project, Alpine, Central Plumbing, Boettcher Painting, M&M Electric, S&H Construction, A-1 
Paving, and Highline Masonry were on site. S&H Construction was working on the removal of the existing 
sealant on the exterior joints of the north addition.  They were working on the retaining wall block in the 
courtyard.  S&H is preparing to install the drip edges on the exterior of the windows starting on the north 
doors in the south addition (business office area).   S&H is installing the shades in the south addition 
(dental).  S&H is patching and repairing sheet rock in the boiler room (where supports were installed for 
piping and conduit). M&M Electric was working on fixtures in the south addition. Boettcher Painting was 
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installing the wallpaper border in the isolation room.  Highline Masonry was working on the exterior pillars 
(brick) south of the Women's Health area.  Alpine was installing washed rock in some of the east pods. A-1 
Paving is repaving the section of street to the north, paving the access to the treatment center, and 
repairing sections identified in the parking lot.  Skip arrived on site and we spent much of the time looking 
at the drip edge for the exterior windows and seeing how the patching, etc. could be accomplished.  We 
looked at the roofing membrane and a few of the areas that need additional work (on the elevator canopy).  
Discussed the dental work stations and talked to Dr. Panabecker about returning the corner work stations 
and get the proper ones.  
 
9/26/01 
 
Today on the project, Alpine, M&M Electric, S&H Construction, Richert Tile and Highline Masonry were on 
site. S&H Construction was working on the removal of the existing sealant on the exterior joints of the 
north addition.  They were working on the retaining wall block in the courtyard.  S&H is preparing to install 
the drip edges on the exterior of the windows starting on the north addition.  Richert Tile was working on 
the floor tile and wall tile grout in the south addition lobby. M&M Electric was working on the power and 
controls to the roll up windows in the south addition and working on the power relocation for the eye 
clinic.   Alpine was installing washed rock in some of the east pods and dirt into the pavilion area, installing 
dirt in the pavilion area, installing sod.  Won Door installed the sliding door.  We looked at the operation 
of these doors and there was a "drag" when the door was closing into the pocket.  Skip, myself, and 
Darren spent much of the time looking at the dental wash and assistant stations mounted that arrived 
incorrect.  The consensus was to either rebuild these units (using Moderne Cabinets) or return the units 
and purchase the correct ones.  Oral came back to work at 1:00 p.m. and I had him give Lisa a cost for 
returning and purchasing the correct units.  I told Oral to also check out the price of the other option 
(rebuilding the units locally).   Skip, David and myself discussed the inspection date of next Tuesday.  
Some of the issues that present problems is: 1) test and balancing and use of the isolation room, 2) 
doors 1558-1 - excessive gap.  We asked David to provide colors / type of for the south lobby area 
(field tile) so Richert can continue.  David did this and faxed a floor plan to Darren and Richert Tile.  We 
also discussed the soil behind the retaining wall with respect to the steep grade.  Alpine was concerned 
with the rain washing the soil and bulbs away.  I will tell Alpine to install per plans. Called Johnson Controls 
(Rose) about the status of change orders.  According to Johnson Controls, they have submitted the 
breakdowns on cost and David is saying that he has not received any of the information.  We requested 
that Johnson Controls call LA Olson and discuss the issue.  Dan Lee will be doing this and will call Skip and 
myself to inform us.  Dan called back around 2:00 p.m. and said that Jim Lake just faxed off (according to 
Jim "another" copy) to LA Olson.  I asked Dan to call Jay and go over the information that Johnson Control 
provided and see that it is complete. M&M Electric had the fire alarm panel rough in on the wrong side of 
the wall (visible from the lobby area and not visible from the administrative area -as shown on the prints).  
M&M will correct.  Called Rob Lamb with Western Door asking for a letter stating that the seal or surface 
astragal that he was suggesting will satisfy the life safety measures. Rob said that he would check with the 
door company and let me know.  I called Darren to include him in the loop.  I also told him that unless we 
get some "letter" assuring this door will meet fire codes, the Tribe and IHS most likely would not accept 
the north addition.  I talked to Rob again at 1:00 p.m. and he is sending over a letter and overlapping 
astragals (for each door - 1558) to Darren to install.  I called Gary and gave him Rob's phone number so 
Gary could call him and discuss his forthcoming letter to get a "preview".  Hopefully, if there are any 
questions we could get them answered now.  Went to Emmie's office and signed off on submittal # 108 E, 
108 R5, 108 R5d, and sent to S&H Construction.  Checked on some submittals (20 and 33) that Jim (or 
Kevin) had a question on (if he received them).  Submittal #20 was sent to S&H on 1-7-00 with an action 
code of 2.  Submittal #33 was sent to S&H on 1-24-00 with an action code of 2. 
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9/27/01 
 
Today on the project, Alpine, M&M Electric, S&H Construction, Richert Tile, Tom Annau, 4 Aces, Orion 
Roofing and Pierce Flooring were on site. S&H Construction was working on the removal of the existing 
sealant on the exterior joints of the north addition.  They were working on the retaining wall block in the 
east parking area. S&H was working on the cleaning of the north addition and will continue cleaning through 
out the weekend.  S&H is working on some minor items (touch up paint, door adjustments, etc) in the 
north addition.  Orion Roofing was on site working on the roofing.  The Conkin representative was on site 
doing the final inspection on the north and south addition roof.  In talking to him, he had a few areas 
marked for repairs, but Orion should be able to complete while he is on site. Richert Tile was working on 
the floor tile and washing the wall tile (grout) in the south addition lobby. M&M Electric was working on the 
lighting and some power in the south addition.   Alpine was installing the plants and shrubs in the pavilion 
area.  They are also installing sod.  In looking at the plants behind the retaining wall in the pavilion area, I 
had the landscaper reduce the amount of creeping juniper along the exterior of Women's Health (north end 
of the pavilion area) and relocate several creeping juniper elsewhere.  In the sloped area behind the 
retaining wall, I had Alpine install potentillas.  The bulbs and other plants in this area will be relocated 
through out different areas.  There were only 80 potentillas located in the retaining planter areas to the 
east of the hospital.  There are 100 potentillas on site.  Some of these will be used in the center parking 
lot area where just bulbs and spring cinquefoil is identified.  We went over some other areas in which 
Alpine will sod instead of hydro seed.  If there are extras (creeping juniper, etc.) available, we will use 
them in some other areas around the facility. Pierce Flooring was working on the connecting corridor - 
leveling and installing flooring material.  This should be done today.  Tom Annau was on site caulking some 
more of the north addition joints (EIFS to block), south addition windows (in the front by the glazed 
block).  Darren was to get the EIFS contractor (4 Aces) on site.  S&H is starting to install the "drip caps" 
above the windows on the south addition.  The workers were able to remove the section of EIFS, foam 
board, and Dens Glass Gold.  They are able to install the drip cap behind the Dens Glass Gold and 
fastened the dens Glass Gold to the header stud.  Sent some more pictures to Skip. Spent much of 
today responding to the "follow up to trip reports".  Faxed a copy of Western Door's letter to Skip and 
Gary to review for the temporary fix on door 1558. 
 
9/28/01 
 
Today is a short workday for most of the contractors.  On the project today, Alpine, S&H Construction, 
Richert Tile, 4 Aces, and Pierce Flooring were on site. S&H Construction was working on the removal of 
the existing sealant on the exterior joints of the north addition.  They were working on the retaining wall 
block in the east parking area. S&H was working on the cleaning of the north addition and will continue 
cleaning through out the weekend.  S&H is working on some minor items (touch up paint, door 
adjustments, etc) in the north addition.  Richert Tile was working on the floor tile and washing the wall tile 
(grout) in the south addition lobby.  Alpine was installing the remaining plants and shrubs in the east 
parking lot area.  They are also installing sod on the north E/R area.  Pierce Flooring was working in the 
south addition installing some flooring.  Took Don (our future safety officer) to view the "moose gate".  He 
was concerned with the sharp edges on the current gate and he was also concerned with the possibility 
of kids (although they shouldn't be in the work space).  One possible solution is to enclose the design in 
Plexiglas.  Mentioned this to Skip and will have Reis check this out today.  Discussed the 1/8" gap on the 
undercut of doors per 08211-6 3.2 C needs to be met (per Gary - the person having authority (fire)).  
The PEMKO seal that Western Door is proposing, as a temporary measure is "acceptable".  This will need 
to be noted to the safety committee.  Gap around frame and door that are past the 1/8" include: 1540-
1, 1551-1,1564-1, 1559-1, 1568-1, 1533, 1508-1, 1504-1 (some of these are not smoke/ fire 
doors).  All, but 1559-1, are just barely over the 1/8" (by no more than a 1/16").  All the smoke and fire 
doors have at least 1/2" to 5/8" undercut beneath the doors.  I called Jim to pass this information on to 
him and Gary's uphold the spec on 08211-6.  Johnson Controls was on site today for IHS.  I talked to 
Trever to install and check out the last strobe and detector in hallway 1558.  He will do this today. 


